

## **REVISED PROCUREMENT PLAN**

(All Estimated Costs Are In USD)

### **A. General**

#### **1. Project Information**

Country: Barbados

Borrower: Grantley Adams International Airport Inc.

Project Name: Grantley Adams International Airport Pavement Rehabilitation and Expansion Project

Project Implementing Agency: Grantley Adams International Airport Inc.

Project Executing Agency: Grantley Adams International Airport Inc

#### **2. Bank's Approval Date of the Procurement Plan:**

<b>Stage</b>	<b>Date</b>
Loan Appraisal Revision #1	October 25, 2018

**3. This Procurement Plan is valid until:** April 25, 2020

**4. Prior Review Thresholds:** Procurement decision subject to prior review by the Bank as stated in Appendix 2 to the Guidelines for Procurement:

<b>Procurement Method</b>	<b>Prior Review Threshold</b>	<b>Comments</b>
ICB	>1,000,000	Tender Documents for works will be subject to prior review
ICS	>50,000	Procurement documents for consulting services will be subject to prior review.
LCS	>50,000	Procurement documents for consulting services will be subject to prior review.

#### **5. Reference to relevant Procurement Guidelines**

- CDB's Guidelines for Procurement (2006)
- CDB's Guidelines for the Selection and Engagement of Consultants by Recipients of CDB Financing (2011)

#### **6. Any Other Special Procurement Arrangements**

No Special Procurement Arrangements are required.

#### **7. Procurement Waivers**

No Procurement Waivers are required.

**B. Goods and Works and Non-Consulting Services**

Ref No.	Contract (Description)	Estimated Cost	Procurement Method	Prequalification (Yes/No)	Review by Bank (Prior/Post)	Expected Bid-Opening Date	Comments
	Airside and Landside Pavement Works		ICB	No	Prior	April 2019	
	Apron Lighting LED Retrofitting		NBF	No	n/a	April 2019	100% funded using GAIA Inc. Resources
	Car Park Electronic Vehicle Charging Equipment		NBF	No	n/a	June 2019	100% funded using GAIA Inc. Resources
	Perimeter Fencing		NBF	No	n/a	30 <sup>th</sup> January 2019	100% funded using GAIA Inc. Resources
	West Sub-Station Building Construction materials.		NBF	No	n/a	June 2019	100% funded using GAIA Inc. Resources

C. Consulting Services

Ref No.	Assignment (Description)	Estimated Cost	Selection Method	Review by Bank (Prior/Post)	Expected Proposal Submission Date	Comments
	FBO Policy		ICS	Prior	April 2019	
	Sustainability Management Plan		LCS	Prior	May 2019	

