

## PROCUREMENT PLAN

### I. General

#### 1. **Project Information:**

**Country:** Saint Lucia  
**Borrower:** Government of Saint Lucia  
**Project Name:** Technical Assistance – Closure Plan for Vieux Fort Landfill  
**Project Implementing Agency:** Saint Lucia Solid Waste Management Authority

2. **Bank's Approval Date of the Procurement Plan:** December 31, 2019

3. **Period Covered By This Procurement Plan:** December 2019 – December 2020

### II. Goods and Works and Non-Consulting Services

1. **Prior Review Threshold:** Procurement decision subject to prior review by the Bank:

	<b>Procurement Method</b>	<b>Prior Review Threshold</b>	<b>Comments</b>
1.	Shopping	≥USD 20,000	

2. **Prequalification:** N/A

3. **Reference to Project Operational/Procurement Manual:** Policy for Projects Financed by CDB (November, 2019), and the Procedures for Projects Financed by CDB (November, 2019)

4. **Any Other Special Procurement Arrangements:** N/A

5. **Procurement Packages with Methods and Time Schedule:**

1	2	3	4	5	6	7
Ref No.	Contract (Description)	Procurement Method	Prequal. (Yes/No)	Bank Review (Prior/Post)	Expected Bid-Opening Date	Comments
1.	Topographical Surveys	LB	No	Post	May 2020	National
2.	Geotechnical Investigations	LB	No	Post	May 2020	National
3.	Hydrogeological Investigations	LB	No	Post	May 2020	National

### III. Consulting Services

1. **Prior Review Threshold:** Procurement decision subject to prior review by the Bank:

	<b>Selection Method</b>	<b>Prior Review Threshold</b>	<b>Comments</b>
1.	QCBS	≥75,000	
2.	ICS	≥5,000	

2. **Short list comprising entirely of national consultants:** N/A.
3. **Reference to (if any) Project Operational/Procurement Manual:** Policy for Projects Financed by CDB (November 2019), and the Procedures for Projects Financed by CDB (November 2019).
4. **Any Other Special Procurement Arrangements:** N/A.
5. **Procurement Packages with Methods and Time Schedule:**

<b>1</b>	<b>2</b>	<b>3</b>	<b>4</b>	<b>5</b>	<b>6</b>
<b>Ref No.</b>	<b>Assignment (Description)</b>	<b>Selection Method</b>	<b>Review by Bank (Prior/Post)</b>	<b>Expected Proposal Submission Date</b>	<b>Comments</b>
1.	Development of Landfill Closure Plan	QCBS	Prior	March 2020	
2.	Procurement Support	IS	Prior	January 2020	

### IV. Implementing Agency Capacity Building Activities with Time Schedule

**In this section, the agreed Capacity Building Activities are listed with time schedule.**

<b>No.</b>	<b>Expected Outcome/ Activity Description</b>	<b>Estimated Cost</b>	<b>Estimated Duration</b>	<b>Start Date</b>	<b>Comments</b>
1.	PC and Technical Liaison will be required to participate in the online e-learning procurement training module.	N/A	1 week	January 2020	Unless already completed.
2.	CDB staff will utilise online technology to host a mini-Project Launch Workshop to familiarise project managers with project design.	N/A	3 hours	January 2020	