

Procurement Plan

A. General

1. Project Information

Country: Guyana

Borrower: Government of Guyana (GOGY)

Project Name: Linden Mabura Hill Road Upgrade

Implementing Agency: Ministry of Public Works, Works Services Group

2. Banks Approval Date for Procurement Plan:

Original: December 10, 2020

Revision 1: May 22, 2023

3. This Procurement Plan is Valid Until June 2024

4. Prior Review Threshold: Procurement Decision Subject to prior review by the Bank.

Procurement Method	Prior Review Threshold	Comments
ICB (Works)	Greater than and equal to 1,000,000	
Non-Bank Funded	No review	GOGY procurement procedures apply
Firms/ Individuals: Direct Selection	All	
QCBS	All	

5. Reference to relevant procurement guidelines

- Procurement Policy for Projects Financed by CDB published in November 2019; and Procurement Procedures for Projects Financed by “CDB” Published in January 2021.

6. Any other Special Procurement Arrangements

- None

7. Procurement Waivers

- No procurement waivers were required as part of this Appraisal.

B. Goods, Works, and Non-Consulting Services

Ref No.	Contract (Description)	Procurement/ Selection Method	Prequalification (Yes/No)	Review by Bank (Prior/Post)	Expected Bid- Opening Date	Comments
73602-N-2	Linden to Mabura Hill Upgrade	ICB	Yes	Prior	July 2021	Procurement Completed Contractor Signed 20 th May 2022.
73602-N-2	Wismar Bridge to Mile Zero Upgrade	NBF	Yes	n/a	TBD	To be determined by GOGY.

C. Consulting Services

Ref No.	Assignment (Description)	Selection Method	Review by Bank (Prior/Post)	Expected Proposal Submission Date	Comments
73602-C-3	Supervision Services for the Linden to Mabura Hill Road Upgrade	DS	Prior	December 2020	Initial procurement is completed. GOGY is considering a long-term contract with the selected firm for the continuation of the supervision services.
73602-C-4	Needs Assessment Capacity Building and Grant Assistance for SME's	QCBS	Prior	October 2023	Draft TOR being finalized.
73602-C-5	Project Management Services for the Linden to Mabura Hill Road Upgrade	QCBS	Prior	March 2021	Procurement Completed. Contract Signed 22 nd November 2022.
73602-C-7	Social and Gender Resilience Building Consultancy Services	QCBS	Prior	November 2023	Draft TOR being finalized.

73602-C-8	Community Level Road Safety Education Consultancy	QCBS	Prior	September 2023	Draft TOR being finalized.
73602-C-9	Strengthening Axle Load Control	QCBS	Prior	September 2023	Draft TOR being finalized.

D. Procurement Capacity Building activities for the Implementing/ Executing Agency

- A procurement e-learning course has been prepared by the CDB's procurement unit and is accessible to all BMC's. It will be a requirement that the course is completed by the Procurement Specialist who will be a member of the Project Management Team.
- Project launch workshop completed on March 8, 2023.

Goods Works and Non-Consulting Services	Consulting Services
ICB International Competitive Bidding	QCBS Quality and Cost-Based Selection
NBF Non-Bank Financing	ICS Individual Consultant Selection
	DS Direct Selection