

PROCUREMENT PLAN

I. GENERAL

Project Information

Country: Barbados

Grantee: Barbados Port Inc. (BPI)

Project Name: Establishment of a Barbados Port Community System (PCS)

Implementing Agency: Barbados Port Inc. (BPI)

Bank's Original Approval Date of the Procurement Plan: January 2021
Bank's Approval Date of the Updated Procurement Plan: September 2023.
Period Covered by This Procurement Plan: January 2021 – August 2024.

II. GOODS AND WORKS AND NON-CONSULTING SERVICES

1. **Prior Review Threshold:** Procurement decision subject to prior review by the Bank:

	Procurement Method	Prior Review Threshold	Comments
1.	Limited Bidding (LB) - International	>25,000	
2.	Limited Bidding (LB) - National	>50,000	
3.	Direct Selection	>5,000	

2. **Reference to (if any) Project Operational/Procurement Manual:** Procurement Policy for Projects Financed by CDB (November 2019), and Procurement Procedures for Projects Financed by CDB (January 2021).

3. **Any Other Special Procurement Arrangements:** For Goods and Services procured with funds from EPA and CSME Standby Facility eligibility for procurement shall be extended to countries eligible for procurement under EU-funded projects, which are not CDB Member Countries.

4. **Procurement Packages with Methods and Time Schedule**

1	2	3	4	5	6	7
Ref. No.	Contract Description	Estimated Cost (EURO)	Procurement Method	Pre-qualification (Yes/No)	Bank Review (Prior/Post)	Expected Bid-Opening/Commencement Date
1	Cloud hosting platform		Limited Bidding (International)	No	Prior	October 2023

1	2	3	4	5	6	7
Ref. No.	Contract Description	Estimated Cost (EURO)	Procurement Method	Pre-qualification (Yes/No)	Bank Review (Prior/Post)	Expected Bid-Opening/Commencement Date
Other Software tools						
2	Visual Studio Enterprise License		Limited Bidding (International)	No	Post	October 2023
3	User Interface Software		Limited Bidding (International)	No	Post	October 2023
4	Database Connectivity Tools		Direct selection	No	Post	October 2023
5	Code Obfuscation Tools		Limited Bidding (International)	No	Post	October 2023
6	Log Analysis		Direct Selection	No	Post	October 2023
7	Issue tracking Software		Direct Selection	No	Post	October 2023
8	Code Repository Platform		Direct Selection	No	Post	October 2023
9	Wireframing tools		Direct selection	No	Post	October 2023
10	Business Intelligence and Data Analytics Software		Direct selection	No	Post	October 2023
Hardware tools						
11	Purchase and delivery of hardware		Limited Bidding (National)	No	Prior	October 2023

III. IMPLEMENTATING AGENCY CAPACITY BUILDING WITH TIME SCHEDULE

To be determined in consultation with grant recipient.

No.	Expected Outcome/Activity Description	Estimated Duration	Comments
1.	Project briefing meeting	1 day	Completed
2.	Project launch meeting	1 day	Completed
3.	Training on CDB e-learning modules	Self-paced	Completed