

## PROCUREMENT PLAN

### I. GENERAL

#### **Project Information**

Country: Barbados

Grantee: Barbados Port Inc. (BPI)

Project Name: Establishment of a Barbados Port Community System (PCS)

Implementing Agency: Barbados Port Inc. (BPI)

Bank's Original Approval Date of the Procurement Plan: January 2021  
Bank's Approval Date of the Updated Procurement Plan: September 2023.  
Bank's Approval Date of the Updated Procurement Plan: April 2024.

Period Covered by This Procurement Plan: January 2021 – August 2024.

### II. GOODS AND WORKS AND NON-CONSULTING SERVICES

1. **Prior Review Threshold:** Procurement decision subject to prior review by the Bank:

	<b>Procurement Method</b>	<b>Prior Review Threshold</b>	<b>Comments</b>
1.	Limited Bidding (LB) - International	<b>&gt;25,000</b>	
2.	Limited Bidding (LB) - National	<b>&gt;50,000</b>	
3.	Direct Selection	<b>&gt;5,000</b>	

2. **Reference to (if any) Project Operational/Procurement Manual:** Procurement Policy for Projects Financed by CDB (November 2019), and Procurement Procedures for Projects Financed by CDB (January 2021).

3. **Any Other Special Procurement Arrangements:** For Goods and Services procured with funds from EPA and CSME Standby Facility eligibility for procurement shall be extended to countries eligible for procurement under EU-funded projects, which are not CDB Member Countries.

4. **Procurement Packages with Methods and Time Schedule**

<b>1</b>	<b>2</b>	<b>3</b>	<b>4</b>	<b>5</b>	<b>6</b>	<b>7</b>
<b>Ref. No.</b>	<b>Contract Description</b>	<b>Estimated Cost (EURO)</b>	<b>Procurement Method</b>	<b>Pre-qualification (Yes/No)</b>	<b>Bank Review (Prior/Post)</b>	<b>Expected Bid-Opening/Commencement Date</b>
1	Cloud hosting platform		Limited Bidding (International)	No	Prior	April 2024
<b>Other Software tools</b>						
2	Visual Studio Enterprise License		Direct Selection	No	Post	April 2024
3	User Interface Software		Direct Selection	No	Post	April 2024
4	Database Connectivity Tools		Direct Selection	No	Post	April 2024
5	Code Obfuscation Tools		Direct Selection	No	Post	April 2024
6	Log Analysis		Direct Selection	No	Post	April 2024
7	Issue tracking Software		Direct Selection	No	Post	April 2024
8	Code Repository Platform		Direct Selection	No	Post	April 2024
9	Wireframing tools		Direct selection	No	Post	April 2024
10	Business Intelligence and Data Analytics Software		Direct selection	No	Post	April 2024
<b>Hardware tools</b>						
11	Purchase and delivery of hardware		Direct Selection	No	Prior	April 2024

**III. IMPLEMENTATING AGENCY CAPACITY BUILDING WITH TIME SCHEDULE**

**To be determined in consultation with grant recipient.**

<b>No.</b>	<b>Expected Outcome/Activity Description</b>	<b>Estimated Duration</b>	<b>Comments</b>
1.	Project briefing meeting	1 day	Completed
2.	Project launch meeting	1 day	Completed
3.	Training on CDB e-learning modules	Self-paced	Completed