

## PROCUREMENT PLAN

### STRENGTHENING THE NATIONAL QUALITY INFRASTRUCTURE: TRAINING AND EQUIPMENT FOR CONFORMITY ASSESSMENT

#### **I. GENERAL**

##### **Project Information**

Country: St. Kitts and Nevis

Grantee: Government of St. Kitts and Nevis (GOSKN)

Project Name: Strengthening the National Quality Infrastructure: Training and Equipment for Conformity Assessment

Implementing Agency: St. Kitts and Nevis Bureau of Standards (SKNBS)

Bank's Approval Date of the Procurement Plan: April 2022

Period Covered by This Procurement Plan: May 2022–February 2023.

#### **II. GOODS AND WORKS AND NON-CONSULTING SERVICES**

1. **Prior Review Threshold:** Procurement decision subject to prior review by the Bank:

	<b>Procurement Method</b>	<b>Prior Review Threshold</b>	<b>Comments</b>
1.	Limited Bidding (LB) - International	ALL	

2. **Reference to (if any) Project Operational/Procurement Manual:** Procurement Policy for Projects Financed by CDB (November 2019), and Procurement Procedures for Projects Financed by CDB (January 2021).

3. **Any Other Special Procurement Arrangements:** For Goods and Services procured with funds from EU Standby Facility eligibility for procurement shall be extended to countries eligible for procurement under EU-funded projects, which are not CDB Member Countries.

4. **Procurement Packages with Methods and Time Schedule**

<b>1</b>	<b>2</b>	<b>3</b>	<b>4</b>	<b>5</b>	<b>6</b>	<b>7</b>	<b>8</b>
<b>Ref. No.</b>	<b>Contract Description</b>	<b>Estimated Cost (EURO)</b>	<b>Procurement Method</b>	<b>Pre-qualification (Yes/No)</b>	<b>Bank Review (Prior/Post)</b>	<b>Expected Bid-Opening/ Commencement Date</b>	<b>Comments</b>
1	Purchasing and delivery of equipment (Gas Chromatography - Mass Spectrometer)		Limited Bidding (International)	No	Prior	May 2022	

### III. CONSULTING SERVICES

1. **Prior Review Threshold:** Procurement decision subject to prior review by the Bank:

	Selection Method	Prior Review Threshold	Comments
1.	Consultants' Qualification (CQS)	All	

2. **Reference to Project Operational/Procurement manual:** Procurement Policy for Projects Financed by CDB (November 2019), and Procurement Procedures for Projects Financed by CDB (January 2021).
3. **Any Other Special Procurement Arrangements:** For Goods and Consulting Services procured with funds from EU Standby Facility eligibility for procurement shall be extended to countries eligible for procurement under EU-funded projects, which are not CDB Member Countries.
4. **Indicative Procurement Packages with methods:**

1	2	3	4	5	6	7	8
Ref. No.	Description of Assignment	Estimated Cost (EURO)	Selection Method	Review by Bank	Expected Proposal Submission Date	Expected Start Date	Comments
	Consultancy services to provide training in the use of a Gas Chromatography-Mass Spectrometer		CQS	Prior	May 2022	June 2022	

### IV. IMPLEMENTATION AGENCY CAPACITY BUILDING WITH TIME SCHEDULE

Project Launch Workshop: Schedule to be coordinated with St. Kitts and Nevis Bureau of Standards.

To be determined in consultation with grant recipient.

No.	Expected Outcome/Activity Description	Estimated Duration	Start Date	Comments
1.	Project briefing meeting	1 day	April 2022	
2.	Project launch meeting	1 day	April 2022	
3.	Training on CDB e-learning modules	Self-pace	April 2022	