

**ENHANCED TECHNICAL VOCATIONAL EDUCATION TRAINING (TVET) FRAMEWORK FOR
CERTIFICATION IN ANTIGUA AND BARBUDA**

PROCUREMENT PLAN

I. GENERAL

Project Information

Country: Antigua and Barbuda

Grantee: Government of Antigua and Barbuda

Project Name: Enhanced Technical Vocational Education Training Framework (TVET)
for Certification in Antigua and Barbuda

Implementing Agency: Office of the National Authorising Officer for European Development
Fund and EPA Implementation (ONAO)

Bank's Approval Date of the Procurement Plan: April 2022.

Period Covered by this Procurement Plan: July 2022–March 2024.

II. GOODS AND WORKS AND NON-CONSULTING SERVICES

1. **Prior Review Threshold:** Procurement decision subject to prior review by the Bank:

	Procurement Method	Prior Review Threshold	Comments
1.	Limited Bidding (LB) - International	ALL	

2. **Reference to (if any) Project Operational/Procurement Manual:** Procurement Policy for Projects Financed by CDB (November 2019), and Procurement Procedures for Projects Financed by CDB (January 2021).

2. **Any Other Special Procurement Arrangements:** For Goods and Services procured with funds from EPA and CSME Standby Facility eligibility for procurement shall be extended to countries eligible for procurement under EU-funded projects, which are not CDB Member Countries.

3. **Procurement Packages with Methods and Time Schedule**

1	2	3	4	5	6	7	8
Ref. No.	Contract Description	Estimated Cost (EURO)	Procurement Method	Pre-qualification (Yes/No)	Bank Review (Prior/Post)	Expected Bid-Opening/Commencement Date	Comments
1	Purchasing and delivery of equipment as follows: air-conditioning, refrigeration,		Limited Bidding (International)	No	Prior	December 2022	

1	2	3	4	5	6	7	8
Ref. No.	Contract Description	Estimated Cost (EURO)	Procurement Method	Pre-qualification (Yes/No)	Bank Review (Prior/Post)	Expected Bid-Opening/Commencement Date	Comments
	welding, and automotive.						

III. CONSULTING SERVICES

1. **Prior Review Threshold:** Procurement decision subject to prior review by the Bank:

	Selection Method	Prior Review Threshold	Comments
1	Consultants' Qualification (CQS)	All	

2. **Reference to (if any) Project Operational/Procurement manual:** Procurement Policy for Projects Financed by CDB (November 2019), and Procurement Procedures for Projects Financed by CDB (January 2021).
3. **Any Other Special Procurement Arrangements:** For Goods and Consulting Services procured with funds from EPA and CSME Standby Facility eligibility for procurement shall be extended to countries eligible for procurement under EU-funded projects, which are not CDB Member Countries.

4. **Indicative Procurement Packages with methods:**

1	2	3	4	5	6	7	8
Ref. No.	Description of Assignment	Estimated Cost (EURO)	Selection Method	Review by Bank	Expected Proposal Submission Date	Expected Start Date	Comments
1	Consultancy services to conduct a Labour Market and Skills Assessment for Antigua and Barbuda		CQS	Prior	September 2022	October 2022	
2	Consultancy Services for - the Development of a National TVET Strategy for Antigua and Barbuda, the Conduct of an Organizational Review		CQS	Prior	September 2022	October 2022	

1	2	3	4	5	6	7	8
Ref. No.	Description of Assignment	Estimated Cost (EURO)	Selection Method	Review by Bank	Expected Proposal Submission Date	Expected Start Date	Comments
	and the Development of a Sustainability Plan for the ABNTA and ABICE						
3	Consultancy Services for the Development and Implementation of a Capacity Building Programme for the ABNTA and the ABICE for the Issuance of Caribbean Vocational Qualifications		CQS	Prior	September 2022	October 2022	
4	Consultancy services for the Development and Implementation of a Website for the Antigua and Barbuda National Training Agency and the Implementation of a public awareness and Sensitization Programme for the TVET sector		CQS	Prior	September 2022	October 2022	

IV. IMPLEMENTATION AGENCY CAPACITY BUILDING WITH TIME SCHEDULE

No.	Expected Description	Outcome/Activity	Estimated Duration	Start Date	Comments
1.	Project briefing meeting		1 day	April 2022	completed
2.	Project launch meeting		1 day	April 2022	completed
3.	Training on CDB e-learning modules		Self-pace	June 2022	completed