

PROCUREMENT PLAN

I. GENERAL

Project Information

Country: Belize

Grantee: Government of Belize

Project Name: Enhancing the Belize National Quality Infrastructure

Implementing Agency: Belize Bureau of Standards

Bank's Approval Date of the Procurement Plan: September 30, 2021.

Period Covered by This Procurement Plan: October 2021 to August 2022.

II. GOODS AND WORKS AND NON-CONSULTING SERVICES

1. **Prior Review Threshold:** Procurement decision subject to prior review by the Bank:

	Procurement Method	Prior Review Threshold	Comments
1.	Limited Bidding (LB) - International	ALL	

2. **Reference to (if any) Project Operational/Procurement Manual:** Procurement Policy for Projects Financed by CDB (November 2019), and Procurement Procedures for Projects Financed by CDB (January 2021).

3. **Any Other Special Procurement Arrangements:** For Goods and Services procured with funds from EPA and CSME Standby Facility eligibility for procurement shall be extended to countries eligible for procurement under EU-funded projects, which are not CDB Member Countries.

4. **Procurement Packages with Methods and Time Schedule**

1	2	3	4	5	6	7	8
Ref. No.	Contract Description	Estimated Cost (EURO)	Procurement Method	Pre-qualification (Yes/No)	Bank Review (Prior/Post)	Expected Bid-Opening/Commencement Date	Comments
1	Purchasing and delivery of E1 accuracy class mass standards F2 accuracy class mass standards		Limited Bidding (International)	No	Prior	October 2021	

1	2	3	4	5	6	7	8
Ref. No.	Contract Description	Estimated Cost (EURO)	Procurement Method	Pre-qualification (Yes/No)	Bank Review (Prior/Post)	Expected Bid-Opening/Commencement Date	Comments
2	Calibration of mass standards equipment		Limited Bidding (International)	No	Prior	November 2021	

III. CONSULTING SERVICES

1. **Prior Review Threshold:** Procurement decision subject to prior review by the Bank:

	Selection Method	Prior Review Threshold	Comments
1.	Quality-Based Selection	All	

2. **Reference to (if any) Project Operational/Procurement manual:** Procurement Policy for Projects Financed by CDB (November 2019), and Procurement Procedures for Projects Financed by CDB (January 2021).
3. **Any Other Special Procurement Arrangements:** For Goods and Consulting Services procured with funds from EPA and CSME Standby Facility eligibility for procurement shall be extended to countries eligible for procurement under EU-funded projects, which are not CDB Member Countries.
4. **Indicative Procurement Packages with methods:**

1	2	3	4	5	6	7	8
Ref. No.	Description of Assignment	Estimated Cost (EURO)	Selection Method	Review by Bank	Expected Proposal Submission Date	Expected Start Date	Comments
1	Consultancy Services-Design and deliver modules for trainer the trainers, stakeholders of BBS and BBS staff to audit and implement ISO 9001:2015 based on the quality management systems.		Quality-Based Selection	Prior	October 2021	November 2021	

1	2	3	4	5	6	7	8
Ref. No.	Description of Assignment	Estimated Cost (EURO)	Selection Method	Review by Bank	Expected Proposal Submission Date	Expected Start Date	Comments
2	Consultancy Services- Design and deliver a capacity development module for stakeholders of BBS and BBS staff to audit and implement ISO/IEC 17025:2017 based quality management systems.		Quality-Based Selection	Prior	October 2021	October 2021	

IV. IMPLEMENTATION AGENCY CAPACITY BUILDING WITH TIME SCHEDULE

Project Launch Workshop: Schedule to be coordinated with BBS.

To be determined in consultation with grant recipient.

No.	Expected Outcome/Activity Description	Estimated Duration	Start Date	Comments
1.	Project briefing meeting	1 day	October 2021	
2.	Project launch meeting	1 day	October 2021	
3.	Training on CDB e-learning modules	Self-pace	August 2021	Completed