

## PROCUREMENT PLAN

### DEVELOPMENT OF A COMPREHENSIVE PROPOSAL FOR THE ESTABLISHMENT OF A NATIONAL MULTI-PURPOSE AGRO-PROCESSING FACILITY

#### I. GENERAL

##### **Project Information**

Country:	Commonwealth of Dominica
Grantee:	Government of the Commonwealth of Dominica (GOCD)
Project Name:	Development of a Comprehensive Proposal for the Establishment of a National Multi-Purpose Agro-processing Facility
Project Implementation Agency:	Ministry of Trade, Commerce, Entrepreneurship, Innovation, Business and Export Development
Bank's Approval Date of the Procurement Plan:	August 2022
Period Covered by this Procurement Plan:	September 2022–October 2023

#### II. CONSULTING SERVICES

1. **Prior Review Threshold:** Procurement decision subject to prior review by the Bank.

	<b>Selection Method</b>	<b>Prior Review Threshold</b>	<b>Comments</b>
1.	Individual Consultancy Selection (ICS)	All	
2.	Consultants Qualification Selection (CQS)	All	

2. **Reference to (if any) Project Operational/Procurement manual:** Procurement Policy for Projects Financed by CDB (November 2019), and Procurement Procedures for Projects Financed by CDB (January 2021).
3. **Any Other Special Procurement Arrangements:** For Goods and Consulting Services procured with funds from EPA and CSME Standby Facility eligibility for procurement shall be extended to countries eligible for procurement under EU-funded projects, which are not CDB Member Countries.

4. **Indicative Procurement Packages with methods:**

1	2	3	4	5	6	7	8
Ref. No.	Description of Assignment	Estimated Cost (EURO)	Selection Method	Review by Bank	Expected Proposal Submission Date	Expected Start Date	Comments
1	Consultancy Services to Develop a Sustainability Plan Inclusive of a Situational Analysis and a Strategic Plan Outlining the Business Case and the Financial and Operational Model for the Establishment of an Agro-Processing Facility Concept		CQS	Prior	November 2022	December 2022	
2	Consultancy Services for the Development and Implementation of a Capacity Development Programme for Potential Users of the Agro-Processing Facility		ICS	Prior	November 2022	January 2023	
3	Consultancy Services for the Preparation of Production Layout Designs for the Proposed National Agro-Processing Facility		ICS	Prior	November 2022	January 2023	
4	Consultancy Services for the Preparation of Architectural and Structural Designs of a National Agro-Processing Facility.		ICS	Prior	November 2022	January 2023	

**IV. IMPLEMENTATION AGENCY CAPACITY BUILDING WITH TIME SCHEDULE**

Project Launch Workshop: The project launch workshop was executed on September 14, 2022.

No.	Expected Outcome/Activity Description	Estimated Duration	Start Date	Comments
1.	Project briefing meeting	1 day	September 2022	Action Completed
2.	Project launch meeting	1 day	September 2022	Action Completed
3.	Training on CDB e-learning modules	Self-paced	September 2022	Ongoing