

PROCUREMENT PLAN

(This is a republication of the original notice published September 30, 2021)

I. GENERAL

Project Information

Country: Belize

Grantee: Government of Belize

Project Name: Enhancing the Belize National Quality Infrastructure

Implementing Agency: Belize Bureau of Standards

Bank's Approval Date of the Procurement Plan: Original: August 2021; Revision 1: March 2023.

Period Covered by This Procurement Plan: August 2021 – December 2023.

II. GOODS AND WORKS AND NON-CONSULTING SERVICES

1. **Prior Review Threshold:** Procurement decision subject to prior review by the Bank:

	Procurement Method	Prior Review Threshold	Comments
1.	Limited Bidding (LB) - National	ALL	Purchasing of mass standards.
2.	Direct Selection (DS)	ALL	Calibration of mass standards.

2. **Reference to (if any) Project Operational/Procurement Manual:** Procurement Policy for Projects Financed by CDB (November 2019), and Procurement Procedures for Projects Financed by CDB (January 2021).

3. **Any Other Special Procurement Arrangements:** For Goods and Services procured with funds from EPA and CSME Standby Facility eligibility for procurement shall be extended to countries eligible for procurement under EU-funded projects, which are not CDB Member Countries.

4. **Procurement Packages with Methods and Time Schedule**

1	2	3	4	5	6	7	8
Ref. No.	Contract Description	Estimated Cost (EURO)	Procurement Method	Pre-qualification (Yes/No)	Bank Review (Prior/Post)	Expected Bid-Opening/Commencement Date	Comments
1	Purchasing and delivery of E ₁ accuracy class mass standards F ₂ accuracy class mass standards		Limited Bidding (National)	No	Prior	May 2023	
2	Calibration of mass standards equipment		Direct Selection	No	Prior	May 2023	

III. CONSULTING SERVICES

1. **Prior Review Threshold:** Procurement decision subject to prior review by the Bank:

	Selection Method	Prior Review Threshold	Comments
1.	Quality-Based Selection	All	For ISO 9001 Consultancy
2.	Consultants Quality Selection	All	For ISO 17025 Consultancy.

2. **Reference to (if any) Project Operational/Procurement manual:** Procurement Policy for Projects Financed by CDB (November 2019), and Procurement Procedures for Projects Financed by CDB (January 2021).
3. **Any Other Special Procurement Arrangements:** For Goods and Consulting Services procured with funds from EPA and CSME Standby Facility eligibility for procurement shall be extended to countries eligible for procurement under EU-funded projects, which are not CDB Member Countries.

4. **Indicative Procurement Packages with methods:**

1	2	3	4	5	6	7	8
Ref. No.	Description of Assignment	Estimated Cost (EURO)	Selection Method	Review by Bank	Expected Proposal Submission Date	Expected Start Date	Comments
1	Consultancy Services-Design and deliver modules for trainer the trainers, stakeholders of BBS and BBS staff to		Quality-Based Selection	Prior	September 2022	April 2023	Contract signed with Firm on 27 March 2023

1	2	3	4	5	6	7	8
Ref. No.	Description of Assignment	Estimated Cost (EURO)	Selection Method	Review by Bank	Expected Proposal Submission Date	Expected Start Date	Comments
	audit and implement ISO 9001:2015 based on the quality management systems.						
2	Consultancy Services- Design and deliver a capacity development module for stakeholders of BBS and BBS staff to audit and implement ISO/IEC 17025:2017 based quality management systems.		Consultants Qualifications Selection	Prior	May 2023	August 2023	

IV. IMPLEMENTATION AGENCY CAPACITY BUILDING WITH TIME SCHEDULE

No.	Expected Outcome/Activity Description	Estimated Duration	Start Date	Comments
1.	Project briefing meeting	1 day	August 2021	Completed
2.	Project launch meeting	1 day	October 2021	Completed
3.	Training on CDB e-learning modules	Self-pace	March 2023	Completed