

**INCREASING THE EXPORT CAPACITY OF MICRO AND SMALL AGRO-PROCESSORS  
USING THE CLUSTER APPROACH**

**PROCUREMENT PLAN**

**I. GENERAL**

**Project Information**

Country: Jamaica

Grantee: Jamaica Business Development Corporation (JBDC)

Project Name: Increasing the Export Capacity of Micro and Small Agro-Processors  
Using the Cluster Approach

Project Executing Agency: JBDC

Bank's Approval Date of the Procurement Plan: April 13, 2021

Period Covered by this Procurement Plan: June 2021–March 2023

**II. CONSULTING SERVICES**

1. **Prior Review Threshold:** Procurement decision subject to prior review by the:

	<b>Selection Method</b>	<b>Prior Review Threshold</b>	<b>Comments</b>
1.	Consultant Qualifications Selection (CQS)	ALL	
2.	ICS	ALL	

2. **Reference to (if any) Project Operational/Procurement manual:** For consulting services, the Procurement Policy for Projects Financed by CDB (November 2019) applies and Procurement Procedures for Projects Financed by CDB (January 2021). For Goods and Services procured with funds from EU Standby Facility eligibility for procurement shall be extended to countries eligible for procurement under EU-funded projects, which are not CDB Member Countries.
3. **Any Other Special Procurement Arrangements:** None
4. **Indicative Procurement Packages with methods:**

1	2	3	4	5	6	7	8
Ref. No.	Description of Assignment	Estimated Cost (EURO)	Selection Method	Review by Bank	Expected Proposal Submission Date	Expected Start Date	Comments
1.	Cluster Facilitation		ICS	Prior	July 2021	August 2021	
2.	Consultancy Services- Digital Marketing		ICS	Prior	August 2021	September 2021	
3.	Consultancy services - training for JBDC staff, primary producers and agro-processors on GAP, GMA, and supply chain management.		CQS	Prior	September 2021	October 2021	

### III. IMPLEMENTATION AGENCY CAPACITY BUILDING WITH TIME SCHEDULE

Project Launch Workshop: Coordinated with the JBDC.

**To be determined in consultation with grant recipient.**

No.	Expected Outcome/Activity Description	Estimated Duration	Start Date	Comments
1.	Project briefing meeting	1 day	July 2021	
2.	Project launch meeting	1 day	July 2021	
3.	Training on CDB e-learning modules	Self-paced	July 2021	