APPENDIX I
Page 2

REVISED PROCUREMENT PLAN

All Estimated Costs Are In USD

A. General

All Estimated Costs Are In USD 
 
A. General 
 
1. Project Information 
 
Country: 	St. Vincent and the Grenadines 
 
Borrower: 	Government of St. Vincent and the Grenadines 
 
Project Name: 	School Improvement Project I 
 
Implementing Agency: 	Ministry of Finance, Economic Planning, Sustainable Development and Information Technology 
 
2. Bank's Approval Date of the Procurement Plan:  Original: December 10, 2020  
Revision 1: October, 2023 
 
3. This Procurement Plan is valid until: 	December 31, 2026 
 
4. Prior Review Thresholds: Procurement decision subject to prior review by the Bank. 
 
	Procurement Method
	Prior Review Threshold
	Comments

	 ICB Works 
	 Greater than or equal to 1,000,000 
	 

	 NCB - Works 
	 Greater than or equal to 100,000 
	 

	 ICB - Goods 
	 Greater than or equal 100,000 
	 

	 LB- Goods 
	 Greater than 10,000 
	 National bidding. 

	 ICS – Consulting Services 
	 Greater than 10,000 
	 

	QCBS – Consulting Services 
	Greater than 150,000 
 
	 

	DS – Consulting Services 
	All 
	 

	NBF 
	 Not applicable 
	Procurement procedures of GOSVG apply. 


 
 
											APPENDIX I

	
	
	



B. Goods Works and Non-Consulting Services 

	 
Ref No. 
	 
Contract (Description) 
	Procurement/ Selection Method 
	Prequalification (Yes/No) 
	Review by Bank (Prior/Post) 
	Expected Bid- Opening Date 
	 
Comments 

	73595-W-1 
	Refurbishment of the Barrouallie Government Primary School 
	NCB 
	No 
	Prior 
	April 2021 
	 Procurement completed 

	73595-W-2 
	Refurbishment of the Barrouallie Anglican Primary School 
	NCB 
	 No 
	 Prior 
	April 2021 
	 Procurement completed 

	73595-W-3 
	Refurbishment and expansion of the Kingstown Anglican School 
 
	 ICB 
	No 
	Prior 
	 December 2023 
	Procurement completed

	 73595-W-4 
	Refurbishment of the Charles Adam Anglican High (Bequia Community High School) 
	ICB 
	No 
	Prior 
	April 2021 
	Procurement completed 

	73595-W-5 
	Refurbishment of the Main Block, St. Vincent Grammar School 
	 NCB 
	 No 
	Prior 
	 January 2021 
	Procurement completed 

	 
	St. Vincent Grammar School 
	NCB 
	No 
	Prior 
	January 2021 
	 Procurement completed 




APPENDIX I
Page 2

	
	
	



	 73595-W-6 
	Refurbishment of St. Vincent Girls High School Phase 1 
	 ICB 
	 No 
	 Prior 
	 April 2021 
	 Procurement completed 

	 
	St. Vincent Girls High School Grimble Hall/Byron Block/Business Centre 
	ICB 
	No 
	Prior 
	January, 2026 
	 In progress

	73595-W-7 
	Sandy Bay Secondary School Substitution 
	ICB 
	No 
	Prior 
	January 2026 
	 In progress

	 73595-W-8 
	Refurbishment and upgrading of the St. Clair Dacon Secondary School 
	 ICB 
	No 
	 Prior 
	 February 2022 
	 Procurement completed 

	73595-W-9 
	Refurbishment and upgrading of the Thomas Saunders Secondary School 
	 ICB 
	 No 
	 Prior 
	 January 2026 
	 In progress

	73595-G-1 
	Procurement of School Supplies (Furniture, ICT and TVET Equipment)  
	ICB 
	No 
	Prior 
	June 14, 2022 
	Procurement completed for 3 completed schools 

	 
	Procurement of School Supplies (Furniture, ICT and TVET Equipment)  (New)
	ICB 

	 
	 
	 
	Following market review the procurement arrangements may be re-visited 

	73595-G-2 
	Office Equipment 
	LB (National) 
	No 
	Prior 
	January 15, 2021 
	Procurement completed 
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	73595-G3 
	Project Vehicles 
	LB (National) 
	No 
	Prior 
	January 15, 2021 
	 Procurement completed 

	73595-G-5
	Procurement of universal screening/assessment tools for EIS: Goods (BASC-3, Behaviour assessment, 2 kits and 25 (packs of 25) record booklets; key Math-3, Achievement 3 kits and 25 sets of record booklets, TERA-4, 3 kits, and 25 sets of record booklets; TOWL-4, 3 kits and 25 sets of recod booklets; WICS-V, Weschler preschool and primary grade intelligence, 3 kits and 25 sets of record booklets, Achenbach Child Behviour Checklist)
	ICB
	
	Prior
	March 2026
	These resources are to support the EIS programme.
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73595-G-6
	Procurement of ECE Learning Materials Goods (Building blocks, puzzles, shape sorters, staking toys, picture books, story and sequencing cards, interactive books, Markers, play dough, Alphabet and number cards, phonics games, word and picture matching games, counting and sorting materials, number puzzles and games, measuring tools, emotion cards, sensory bins, textured toys, ball and sports equipment, balls)
	
	
	ICB
	
	Prior
	March 2026
	To support the establishment of  ECE classrooms in the following Primary schools: Chateaubelair ECC 
Troumaca ECC
Park Hill ECC
Colonarie ECC
Owia ECC
Edinboro ECC
Greggs ECC
Bequia Anglican ECC
Fair Hall ECC
South Rivers ECC 
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	73595-G-7
	SEN Learning Resources: Goods (Assistive Devices - Screen readers and magnifiers, speech generating devices, adapted textbooks and reading materials, manipulatives, as tactile letters, charts, pictures, stress balls fidget spinners, weighted blankets, noise cancelling headphones, resistance bands)
	ICB
	
	Prior
	
	To support the equipping of SEN classrooms in selected Primary School (Stephanie Browne Gov’t
Barrouallie Anglican School 
Canouan Gov’t
Bequia Anglican Primary Sandy Bay Gov’t)

	73595-G-7
	Procurement of math learning resources
	ICB
	
	Prior
	March 2026
	Listed in Appendix 10
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C.   Consulting Services

	
Ref No.
	
Assignment (Description)
	Selection Method
	Review by Bank (Prior/Post)
	Expected Proposal Submission Date
	
Comments

	73595-C-16
	Design and Supervision Services for the Rehabilitation and Construction of seven (7) project schools

	QCBS






	Prior






	September 17, 2019



	Consultant has been engaged to undertake design and supervision services for the Infrastructure Works.

	73595-C-17
	Design and Supervision Services for Construction of Sandy Bay Secondary 
	QCBS



	Prior



	April 2023
	Consultant has been engaged to undertake design and supervision services for the Infrastructure Works.

	73595-C-18
	Design and Supervision Services for Construction of Thomas Saunders Secondary
	QCBS



	Prior
	April 2023



	Consultant has been engaged to undertake design and supervision services for the Infrastructure Works
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	73595-C-19
	Financial audit 
	ICS




	Prior


	Dec, 2024

	

	73595-C-20
	Project Engineer
	ICS



	Prior



	November 30, 2024



	New Project Engineer is in place, contract was awarded November 29, 2024.

	73595-C-21
	Project Engineer (New)
	ICS
	Prior
	 Jan 2024
	

	73595-C-22
	Project/Contract Assistant (New)
	ICS
	Post
	Mar 2024
	

	73595-C-23.1
	Institutional Strengthening Support Coordinator
	ICS
	Prior
	Feb 2025
	Institutional Strengthening Coordinator is in place.

	73595-C-23.2
	Monitoring and Evaluation Officer
	ICS
	Prior
	Feb 2025
	

	73595-C-23.3
	Consultancy services to develop and implement Mathematics Improvement programme
	DS
	Prior
	Feb 2025
	


APPENDIX I
Page 8



	
	
	



	73595-C-23.4
	Mathematics Improvement Programme Coordinator
	ICS
	Prior
	Feb 2025
	The Mathematics Improvement Coordinator is in place.

	73595-C-24
	Consultancy to update Education Act/Inclusive policy
	QCBS
	Prior
	Jan 2025
	

	73595-C-26
	Consultancy to develop and manage Public Awareness Strategy
	CQS
	Prior
	Jan 2025
	

	73595-C-27
	Consultancy to conduct accessibility Audit
	
	Prior
	Dec 2025
	

	73595-C-28
	Consultancy to develop and implement in-service and pre-service inclusive education modules
	DS
	Prior
	Jan 2026
	

	73595-C-30
	Consultancy for the development and implementation of EIS.
	DS
	Prior
	Dec 2026
	

	73595-C-31
	Consultancy to develop Teacher Appraisal System
	QCBS
	Prior
	Jan 2026
	

	73595-C-32
	Consultancy to support the EMIS Policy and Masterplan
	QCBS
	Prior
	July 2026
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D. Procurement Capacity Building activities for the Implementing/Executing Agency

(a) Project Launch Workshop: Completed in March 2021
(b) The provision of online procurement e-learning by the CDB currently launched and available for enrolment monthly.

E. Summary of Proposed Procurement Arrangement

	Project Components / Contracts
	CDB ('000)
	NBF ('000)
	Total Cost ('000)

	
	ICB
	NCB
	ICS
	DS
	QCBS
	Counterpart
	Co-Financing
	

	Infrastructure Works
	
	
	
	
	
	
	
	

	Goods
	
	
	
	
	
	
	
	

	Procurement of School Supplies (Furniture, ICT and TVET Equipment) 
	
	
	
	
	
	
	
	

	Engineering and Construction- related Services
	
	
	
	
	
	
	
	

	Project Management
	
	
	
	
	
	
	
	

	Capacity Building: (Masters Degrees in Speech Therapy, Behaviour Therapy, Occupational Therapy, Dyslexia, Autism and Post Graduate Degree in Content & Pedagogy)
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Goods, Works and Non-Consultancy Services

(a) NCB - National Competitive Bidding
(b) ICB - International Competitive Bidding
(c) RCB - Regional Competitive Bidding
(d) LB - Limited Bidding
(e) DS - Direct Selection
(f) FA - Force Account
(g) CP - Commercial Practices
(h) APA - Alternative Procurement Arrangements
(i) NBF - Non-Bank Financed
(j) Other

Consultancy Services:

(a) QCBS - Quality and Cost-Based Selection
(b) QBS - Quality-Based Selection
(c) FBS - Fixed Budget Selection
(d) LCS - Least-Cost Selection
(e) CQS - Consultants' Qualification Selection
(f) DS - Direct Selection
(g) CP - Commercial Practices
(h) APA - Alternative Procurement Arrangements
(i) ICS - Individual Consultants Selection
(j) NBF - Non-Bank Financed
(k) Other (as above)


