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Project: Loubiere/Bagatelle Road

This project is expected to upgrade a 20km corridor of road, which is the primary link between the capital 
Roseau and its sea port, and the southern communities of Belvue Chopin, Pichelin, Grand Bay, Bagatelle and 
Fond St. Jean. These works are likely to include the rehabilitation and replacement of a number of structurally 
unsound bridges which are critical to the integrity of the road network, and will provide critical access to social 
and economic activity for these communities. The design timeframe of this project was severely extended due to 
the impact of hurricane Maria on Dominica, as a whole, and on the route in particular, as major reworking of 
the design was required.
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Project FundingStatus

Total UKCIF allocation

£25.7 million

Capital total 
mn

TA total
£ 97mn

Work on the feasibility study 
and detailed designs 
recommenced.

Q2, 2019 
Approval of the 
capital project 

Q1, 2019 
Completion of 

design consultancy
Q3, 2018 

Additional TA 
grant funding 

approved

An “Options Report” was 
presented in September 2017. 
However, the impact of 
hurricane Maria meant 
outputs had to be reviewed and
amended 

Other 

TA grant Capital 
Other 

grant

£

funding 

£
£ 88mn

funding
£

May, 2016 
Technical Assistance (TA) 
Grant to prepare project 
approved 

April, 2017
Consultants engaged 

to undertake the preparation 
of a feasibility study and detailed designs 

Q2, 2018




