

PROCUREMENT PLAN

I. General

1. **Project Information:**

Country: Barbados

Borrower: GOBD

Project Name: Speightstown Flood Mitigation Project

Project Executing Agency: BTI

2. **Bank's Approval Date of the Procurement Plan:** December 12, 2013

3. **Period Covered by this Procurement Plan:** December 2013 – March 2015

II. Goods and Works and Non-Consulting Services

1. **Prior Review Threshold:** Procurement decision subject to prior review by the Bank as stated in Appendix 2 to the Guidelines for Procurement:

	Procurement Method	Prior Review Threshold	Comments
1.	ICB	USD3,000,000	Tender Documents for works will be subject to prior review.
2.	Non-Bank Funded	Not Applicable	Procurement procedures of GOBD apply.

2. **Prequalification.** N/A.

3. **Reference to (if any) Project Operational/Procurement Manual:** For ICB, CDB's DiMSOG and appropriate bidding documents acceptable to CDB will be used.

4. **Any Other Special Procurement Arrangements:** CDB's DiMSOG.

5. **Procurement Packages with Methods and Time Schedule:**

1	2	3	4	5	6	7	8
Ref No.	Contract (Description)	Estimated Cost (USD)	Procurement Method	Prequalification (Yes/No)	Bank Review (Prior/Post)	Expected Bid-Opening Date	Comments
1.	Main Drainage Channel	NP	ICB	Yes	Prior	October 2014	-
2.	Repairs to Walkway	NP	NBF	No	Post	October 2014	-
3.	Sand Flushing System Installation	NP	NBF	No	Post	October 2014	-

III. Consulting Services

Procurement Packages with Methods and Time Schedule:

1	2	3	4	5	6	7
Ref No.	Assignment (Description)	Estimated Cost	Selection Method	Review by Bank (Prior/Post)	Expected Proposal Submission Date	Comments
1.	Maintenance and Public Education TA	150,000	FBS	Yes	April 2014	-
2.	Engineering Services	NP	NBF	No	Not Applicable	-
3.	Pre-investment Study	NP	NBF	No	Completed	-

IV. Implementing Agency Capacity Building Activities with Time Schedule:

Project Launch Workshop: To be scheduled with GOBD.

Abbreviations

ICB – International Competitive Bidding
FBS – Fixed Budget Selection
NBF – Non-Bank Financed
NP – Not Published