### **PROCUREMENT PLAN (Revision 1)**

#### A. General

### 1. **Project Information:**

Country: St. Vincent and the Grenadines

Borrower: Government of St. Vincent and the Grenadines

Project Name: Sandy Bay Sea Defences Resilience Project

Project Implementing Agency (PIA): Ministry of Transport Works, Urban Development and

Local Government

2. Bank's Approval Date of the Procurement Plan: Original: December 13, 2018

Revision 1: November 22, 2019

3. This Procurement Plan is valid until: December 30, 2020

4. **Prior Review Threshold:** Procurement decision subject to prior review by the Bank as stated in Appendix 2 to the Guidelines for Procurement

Procurement Method	Prior Review Threshold	Comments		
QCBS	>75,000			
ICB (Works)	>1,000,000			
SSS	All			

#### 5. Reference to relevant Procurement Guidelines

- CDB's Guidelines for Procurement (2006)
- CDB's Guidelines for the Selection and Engagement of Consultants by Recipients of CDB Financing (2011)

### 6. Any Other Special Procurement Arrangements:

### 7. Procurement Waivers:

No Procurement Waivers were required as part of this Appraisal.

# 8. Procurement Packages with Methods and Time Schedule

# **B.** Goods and Works and Non-Consulting Services

Ref No.	Contract (Description)	Procurement Method	Prequalification (Yes/No)	Review by Bank (Prior/ Post)	Expected Bid- Opening Date	Comments	
	Works for Sea	ICB	No	Prior	December	\$590,000 of the expected	
	Defence -				2020	cost is Non-Bank	
	Sandy Bay					Financed (NBF)	

# **C.** Consulting Services

Ref No.	Assignment (Description)	signment   Selection (Prior/Post)   Pr		Expected Proposal Submission Date	Comments	
	Accounting Officer	SSS	Prior	January 2020	Continuation of assignment procured in accordance with CDB Guidelines under the current Natural Disaster management (NDM) Project.	
	Engineering Services	QCBS	Prior	February 2020	Procurement commenced November 2019	
	M & E Consultant	SSS	Prior	January 2020	Continuation of assignment procured in accordance with CDB Guidelines under the current Natural Disaster management (NDM) Project.	
	Project Coordinator	SSS	Prior	January 2020	Continuation of assignment procured in accordance with CDB Guidelines under the current Natural Disaster management (NDM) Project.	
	Project Engineer	SSS	Prior	January 2020	Continuation of assignment procured in accordance with CDB Guidelines under the current Natural Disaster management (NDM) Project.	

## D. Summary of Proposed Procurement Arrangement

### Goods, Works and Non-Consultancy Services

NCB -National Competitive Bidding ICB -International Competitive Bidding LIB -Limited International Bidding Non-Bank

RCB -Regional Competitive Bidding

Shopping Shopping -Direct Contracting DC -FA -Force Account

UCS -Use of Country Systems NBF -Non-Bank Financed

Other

#### **Consultancy Services**

QCBS -Quality and Cost-Based Selection

QBS Quality-Based Selection Fixed Budget Selection **FBS** LCS Least-Cost Selection

**CQS** Consultants' Qualification Selection

SSS Single Source Selection

**ICS** Individual Consultants Selection

Use of Country Systems UCS NBF Non-Bank Financed

Other