PROCUREMENT PLAN

All Estimated Costs Are In USD

A. General

1. Project Information

Country: Saint Lucia

Borrower: Government of Saint Lucia

Project Name: Millennium Highway and West Coast Road Reconstruction

Implementing Agency Ministry of Infrastructure, Ports, Energy and Labour

2. Bank's Approval Date of the Procurement Plan: February 18, 2020

3. **This Procurement Plan is valid until:** December 31, 2023

4. **Prior Review Thresholds:** Procurement decision subject to prior review by the Bank.

| Procurement Method | Prior Review Threshold | Comments |
|--------------------------------------|-------------------------------------|---|
| ICB (works) | greater than and equal to 1,000,000 | Bid Documents for works will be subject to prior review |
| Non-Bank Funded | No review | Procurement procedures of GOSL apply |
| Firms/Individuals Direct Contracting | ALL | Tender Documents for consultancy services will be subject to prior review |
| Individual Consultant Selection | greater than 55,000 | Tender Documents for consultancy services will be subject to prior review |

5. Reference to relevant Procurement Guidelines

• Procurement Policy and Procedures for Projects Financed by CDB (2019)

6. Any Other Special Procurement Arrangements

7. Procurement Waivers

No Procurement Waivers were required as part of this Appraisal

Civil Works

| Ref No. | Contract (Description) | Procurement Method | Prequalificatio((Yes/No) | Review by Bank (Prior/Post) | Expected Bid- Opening Date |
|------------|--|-----------------------|------------------------------|-----------------------------------|-------------------------------|
| 73599-W-16 | Lot 1 - Millennium Highway to Cul De Sac Roundabout | ICB | Yes | Prior | April 2020 |
| 73599-W-17 | Lot 2 - Cul De Sac to Anse La Raye | ICB | Yes | Prior | April 2020 |
| 73599-W-18 | Lot 3 - Anse La Raye to Soufriere | ICB | Yes | Prior | April 2020 |

B. Consulting Services

| Ref No. | Assignment (Description) | Selection Method | Review by Bank (Prior/Post) | Expected Proposal Submission Date |
|------------|---|---------------------|-----------------------------------|--|
| 73599-C-13 | Project Coordinator | ICS | Prior | February 2020 |
| 73599-C-14 | Procurement Officer | ICS | Prior | February 2020 |
| 73599-C-15 | Environmental Monitoring Officer | ICS | Prior | February 2020 |
| 73599-C-19 | Monitoring and Evaluation Officer | ICS | Prior | February 2020 |
| 73599-C-2 | Engineering Supervision and Certification | DS | Prior | February 2020 |
| 73599-C-22 | Business Development and Life Skills Programme for PAPs | QCBS | Prior | May 2020 |
| 73599-C-3 | Road Safety Awareness | QCBS | Prior | April 2020 |
| 73599-C-4 | Road Sector Policy and Strategy | QCBS | Prior | February 2020 |

Goods, Works and Non-Consultancy Services

- NCB National Competitive Bidding
- ICB International Competitive Bidding
- RCB Regional Competitive Bidding
- LB Limited Bidding
- DS Direct Selection
- FA Force Account
- CP Commercial Practices
- APA Alternative Procurement Arrangements
- NBF Non-Bank Financed
- Other

Consultancy Services:

- QCBS Quality and Cost-Based Selection
- QBS Quality-Based Selection
- FBS Fixed Budget Selection
- LCS Least-Cost Selection
- CQS Consultants' Qualification Selection
- DS Direct Selection
- CP Commercial Practices
- APA Alternative Procurement Arrangements
- ICS Individual Consultants Selection
- NBF Non-Bank Financed
- Other (as above)