

## **PROCUREMENT PLAN**

### **STRENGTHENING SURVEILLANCE PROGRAMMES FOR BOVINE TUBERCULOSIS AND BOVINE BRUCELLOSIS IN GUYANA**

#### **I. GENERAL**

##### **Project Information**

Country: Guyana

Grantee: Government of Guyana (GOGY)

Project Name: Strengthening Surveillance Programmes for Bovine Tuberculosis and Bovine Brucellosis in Guyana

Project Executing Agency: Guyana Livestock Development Authority

Bank's Approval Date of the Procurement Plan: August 2023

Period Covered by this Procurement Plan: November 2023 – August 2024

#### **II. GOODS AND WORKS AND NON-CONSULTING SERVICES**

1. **Prior Review Threshold:** Procurement decision subject to prior review by the Bank:

	<b>Procurement Method</b>	<b>Prior Review Threshold</b>	<b>Comments</b>
1.	Limited Bidding (LB) International	>EUR25,000	
2.	International Competitive Bidding (ICB)	ALL	

2. **Reference to (if any) Project Operational/Procurement Manual:** Procurement Policy for Projects Financed by CDB (November 2019), and Procurement Procedures for Projects Financed by CDB (January 2021).

3. **Any Other Special Procurement Arrangements:** For Goods and Services procured with funds from EPA and CSME Standby Facility eligibility for procurement shall be extended to countries eligible for procurement under EU-funded projects, which are not CDB Member Countries.

4. **Procurement Packages with Methods and Time Schedule**

1	2	3	4	5	6	7	8
Ref. No.	Contract Description	Estimated Cost (EURO)	Procurement Method	Pre-qualifications (Yes/No)	Bank Review (Prior/Post)	Expected Bid-Opening/Commencement Date	Comments
1	Purchase and delivery of testing kits to trace the presence of bovine brucellosis.		LB (International)	No	Prior	August 2024	
2	Supply of genomic semen samples for specific for cattle breed.		LB (International)	No	Prior	August 2024	

### III. CONSULTING SERVICES

1. **Prior Review Threshold:** Procurement decision subject to prior review by the Bank. :

	Selection Method	Prior Review Threshold	Comments
1.	Quality Cost Based Selection (QCBS)	All	

2. **Reference to (if any) Project Operational/Procurement manual:** Procurement Policy for Projects Financed by CDB (November 2019), and Procurement Procedures for Projects Financed by CDB (January 2021).
3. **Any Other Special Procurement Arrangements:** For Goods and Consulting Services procured with funds from EPA and CSME Standby Facility eligibility for procurement shall be extended to countries eligible for procurement under EU-funded projects, which are not CDB Member Countries.

4. **Indicative Procurement Packages with methods:**

1	2	3	4	5	6	7	8
Ref. No.	Description of Assignment	Estimated Cost (EURO)	Selection Method	Review by Bank (Prior/Post)	Expected Proposal Submission Date	Expected Start Date	Comments
1	Consultancy services for the development of a strategic framework towards BTB and BB free status in Guyana and the establishment of an export certification policy		QCBS	Prior	November 2023	February 2024	

**IV. IMPLEMENTATION AGENCY CAPACITY BUILDING WITH TIME SCHEDULE**

Project Launch Workshop: Schedule to be coordinated with the GLDA.

**To be determined in consultation with grant recipient.**

No.	Expected Outcome/Activity Description	Estimated Duration	Start Date	Comments
1.	Project briefing meeting	1 day	Completed	
2.	Project launch meeting	1 day	November 2023	
3.	Training on CDB e-learning modules	Self-paced	January 2024	