

PROCUREMENT PLAN

All figures are United States Dollars (USD)

A. General

1. Project Information:

Country: Saint Lucia

Borrower: Saint Lucia Air and Sea Ports Authority (SLASPA)

Project Name: Technical Assistance - Port Development Project

Executing Agency (EA): Saint Lucia Air and Sea Ports Authority (SLASPA)

2. Bank's Approval Date of the Procurement Plan: Original: October 5, 2023
Revised: N/A

3. Period covered by this Procurement Plan: October 5, 2023 to October 4, 2024

4. Relevant Procurement Guidelines: Procurement Policy for Projects Financed by CDB (November 2019) and the Procurement Procedures for Projects Financed by CDB (January 2021).

5. Prior Review Threshold: Procurement decision subject to Prior Review by CDB.

	Selection Method	Prior Review Threshold	Comments
1.	Goods: Limited Bidding (LB) - international	ALL	-
2.	Firms: Quality and Cost-Based Selection (QCBS)	ALL	-
3.	Firms: Direct Selection (DS)	ALL	-

B. Goods, Works and Non-Consulting Services

Ref No.	Package (Description)	Selection Method	Prequalification (Yes/No)	Review by Bank (Prior/ Post)	Expected Bid Opening Date	Comments
1.	Supply and Installation of IT Equipment	LB - International	No	Prior	Q3 2024	

C. Consulting Services

Ref No.	Package (Description)	Selection Method	Review by Bank (Prior/Post)	Expected Proposal Submission Date	Comments
1.	Feasibility Study and Detailed Design of a Cargo Port at Cul-De-Sac	QCBS	Prior	Q1 2024	
2.	Design of a Port Community System	DS	Prior	Q4 2023	The Organisation of American States (OAS) to provide these services.