

PROCUREMENT PLAN

DEVELOPMENT OF A FOOD PRODUCTS TRACEABILITY SYSTEM FOR PINEAPPLES AND LEAFY GREENS IN GUYANA

I. GENERAL

Project Information

Country: Co-operative Republic of Guyana

Grantee: Government of Guyana (GOGY)

Project Name: Development of A Food Products Traceability System for Pineapples and Leafy Greens in Guyana

Project Executing Agency: Ministry of Agriculture

Bank's Approval Date of the Procurement Plan: August 2023

Period Covered by this Procurement Plan: November 2023 – October 2024

II. GOODS AND WORKS AND NON-CONSULTING SERVICES

1. **Prior Review Threshold:** Procurement decision subject to prior review by the Bank:

	Procurement Method	Prior Review Threshold	Comments
1.	Limited Bidding (LB) - International	All	

2. **Reference to (if any) Project Operational/Procurement Manual:** Procurement Policy for Projects Financed by CDB (November 2019), and Procurement Procedures for Projects Financed by CDB (January 2021).

2. Procurement Packages with Methods and Time Schedule

1	2	3	4	5	6	7	8
Ref. No.	Contract Description	Estimated Cost (USD)	Procurement Method	Pre-qualification (Yes/No)	Bank Review (Prior/Post)	Expected Bid-Opening/ Commencement Date	Comments
1	Purchase, Installation and training on the use of the food traceability software		LB (international)	No	Prior	June 2024	

1	2	3	4	5	6	7	8
Ref. No.	Contract Description	Estimated Cost (USD)	Procurement Method	Pre-qualification (Yes/No)	Bank Review (Prior/Post)	Expected Bid-Opening/Commencement Date	Comments
2	Workshops (inclusive of administrative expenses)		Limited Bidding (National)	No	Post	October 2024	

III. CONSULTING SERVICES

1. **Prior Review Threshold:** Procurement decision subject to prior review by the Bank.

	Selection Method	Prior Review Threshold	Comments
1.	DS (Direct Selection)	All	
2	Consultants Qualifications Selection (CQS)	All	
3	Individual Consultant Selection	All	

2. **Reference to (if any) Project Operational/Procurement manual:** Procurement Policy for Projects Financed by CDB (November 2019), and Procurement Procedures for Projects Financed by CDB (January 2021).

3. **Indicative Procurement Packages with methods:**

1	2	3	4	5	6	7	8
Ref. No.	Description of Assignment	Estimated Cost (USD)	Selection Method	Review by Bank	Expected Proposal Submission Date	Expected Start Date	Comments
1	Procurement Specialist Services for the contracting of consultancy services and procurement of food safety software		DS	Prior	March 2023	January 2024	
2	Consultancy services for the implementation of a programme for gap certification through the establishment of a food traceability system		CQS	Prior	March 2023	February 2024	

1	2	3	4	5	6	7	8
Ref. No.	Description of Assignment	Estimated Cost (USD)	Selection Method	Review by Bank	Expected Proposal Submission Date	Expected Start Date	Comments
3	Consultancy Services to Provide Training to Technical Staff Across the Agro-Food Regulatory Framework in Guyana on GLOBALG.A.P		CQS	Prior	April 2024	May 2024	
4	Consultancy Services for the Preparation and Execution of a Marketing and Communication Programme on Food Safety and Traceability		CQS	Prior	April 2024	May 2024	
5	Procurement Specialist Services for the contracting of consultancy services and procurement of food safety software		ICS	Prior	June 2024	July 2024	

III. IMPLEMENTATION AGENCY CAPACITY BUILDING WITH TIME SCHEDULE

Project Launch Workshop: Schedule to be coordinated with the GFSA.

To be determined in consultation with grant recipient.

No.	Expected Outcome/Activity Description	Estimated Duration	Start Date	Comments
1.	Project briefing meeting	1 day	completed	
2.	Project launch meeting	1 day	November 2023	
3.	Training on CDB e-learning Modules	self-pace	January 2024	