

PROCUREMENT PLAN

I. General

1. Project Information:

Country: Saint Lucia

Borrower: Government of Saint Lucia

Project Name: Building Public Health System Resilience -Coronavirus Disease 2019 Response

Project Implementing Agency (PIA): Ministry of Health and Wellness & Elderly Affairs

2. Bank's Approval Date of the Procurement Plan: December 31, 2022

3. Period Covered by This Procurement Plan: February 1, 2025 – May 24, 2025

II. Goods and Works and Non-Consulting Services

1. Prior Review Threshold: Procurement decision subject to Prior Review by the Bank as stated in the Procurement Procedures:

	Selection Method	Prior Review Threshold	Comments
1.	ICB (Goods)	>US\$100,000	
2.	RCB/NCB (Goods)	>US\$50,000	
3.	LB (national) (Goods)	>US\$25,000	
4.	LB (international) (Goods)	>US\$25,000	
5.	LB (national) (Works)	>US\$25,000	
6.	NCB (Works)	>US\$100,000	
7.	DS (Goods)	All Contracts	

2. Prequalification: Not applicable

3. Reference to (if any) Project Operational/Procurement Manual: Procurement Policy for Projects Financed by CDB (November 2019) and Procurement Procedures for Projects Financed by CDB (January 2021).

Works and Non-consulting Services to be procured under the Project, eligibility for procurement shall be extended to all firms and individuals from countries that are not CDB Member Countries. Where contracts utilise resources under EIB financing above the required European Union thresholds for advertising, procurement and award notices shall be published in the Official Journal of the European Union, and bidders must submit the “Covenant of Integrity” in the form attached in the Annex to the Procurement Plan.

4. Any Other Special Procurement Arrangements: N/A

5. Procurement Packages with Methods and Time Schedule:

1	2	3	4	5	6	7
Ref No.	Contract (Description)	Selection Method	Pre-qualification (Yes/No)	Regional Preference (Yes/No)	Review by Bank (Prior/ Post)	Expected Bid-Opening Date
1.	Procurement of a Bus for the Soufriere Hospital	LB	No	No	Post	March 19, 2025
2.	Procurement of pickup truck for Central Warehouse	LB	No	No	Post	March 19, 2025
3.	Non-consulting services of private hospital facilities /hotels and other providers	LB	No	No	Prior	N/A
4.	Medical equipment for Health facilities island-wide.	ICB	No	No	Prior	April 18, 2025
5.	Non-medical equipment for Health facilities island-wide.	NCB	No	No	Prior	March 31, 2025
6.	ICT, audio visual for Health communications and security cameras for Health facilities island wide.	ICB	No	No	Prior	May 2, 2025
7.	Diagnostic equipment for Biomedical Maintenance Unit.	ICB	No	No	Prior	April 25, 2025

1	2	3	4	5	6	7
Ref No.	Contract (Description)	Selection Method	Pre-qualification (Yes/No)	Regional Preference (Yes/No)	Review by Bank (Prior/Post)	Expected Bid-Opening Date
8.	Rehabilitation of the piping and distribution system for Medical Gases at Owen King EU Hospital	DS	No	No	Post	April 23, 2025
9.	Non-consulting training in the maintenance of the Electromechanical Installations and Systems /Adaptive Oxygen Generation Systems	LB	No	No	Prior	April 23, 2025

III. Consulting Services

1. **Prior Review Threshold:** Procurement decision subject to Prior Review by the Bank as stated in the Procurement Procedures:

	Selection Method	Prior Review Threshold	Comments
1.	Quality and Cost Based Selection	All Contracts	
2.	Consultants' Qualifications Selection	All Contracts	
3.	Direct Selection	All Contracts	
4.	Individual Consultant Selection	All Contracts	

- (a) **Short list comprising entirely of national consultants:** Not applicable

2. **Reference to (if any) Project Operational/Procurement Manual:** Procurement Policy for Projects Financed by CDB (November 2019) and Procurement Procedures for Projects Financed by CDB (January 2021).

For Consulting Services to be procured under the Project, eligibility for procurement shall be extended to all firms and individuals from countries that are not CDB Member Countries. Where contracts utilise resources under EIB financing above the required European Union thresholds for advertising, procurement and award notices shall be published in the Official Journal of the European Union, and bidders must submit the "Covenant of Integrity" in the form attached in the Annex to the Procurement Plan.

3. **Any Other Special Procurement Arrangements:** not applicable.

- (b) **Procurement Packages with Selection Methods and Time Schedule:**

1	2	3	4	5	6
Ref No.	Assignment (Description)	Estimated Cost (USD)	Selection Method	Review by Bank (Prior/Post)	Expected Proposal Submission Date
3.	Project Officer	70,000	ICS	Prior	February 2025

IV. Implementing Agency Procurement Capacity Building Activities with Time Schedule

In this section the agreed procurement capacity building activities are listed with time schedule.

No.	Expected Outcome/ Activity Description	Estimated Cost	Estimated Duration	Start Date
2.	CDB's procurement e-learning modules	N.A.	N.A.	March 31, 2025