

# **DISASTER RESILIENCE IMPROVEMENT PROJECT FOR THE BAHAMAS**

## **PROCUREMENT PLAN**

All Estimated Costs are in USD

### **A. General**

#### **1. Project Information**

<b>Country:</b>	Commonwealth of The Bahamas
<b>Beneficiary</b>	Disaster Risk Management Authority (DRM Authority)
<b>Project Name:</b>	Disaster Resilience Improvement Project for The Bahamas (DRIP)
<b>Executing Agency:</b>	Disaster Risk Management Authority (DRM Authority)

**2. Bank's Approval Date of the Procurement Plan: Original:** March 14, 2025

**3. This Procurement Plan is valid until:** September 30, 2026

**4. Prior Review Threshold:** Procurement decision subject to prior review by the Bank.

Procurement Method	Prior Review Threshold	Comments
ICS	≥10,000	
QCBS	≥100,000	

#### **5. Reference to relevant Procurement Framework**

Procurement Policy for Projects Financed by CDB (November 2019) and Procurement Procedures for Projects Financed by CDB (January 2021)

#### **6. Any Other Special Procurement Arrangements**

None

#### **7. Procurement Waivers**

None

**B. Consulting Services**

<b>Ref No.</b>	<b>Assignment (Description)</b>	<b>Selection Method</b>	<b>Review Bank (Prior/Post)</b>	<b>Expected Proposal Submission Date</b>	<b>Comment</b>
1	Consultancy Services for Strategic, Continuity of Operations and Mass Evacuation Planning for the Disaster Risk Management Authority in The Bahamas.	QCBS	Prior	May 2025	
2	Consultancy Services for a Socially Inclusive and Gender-Responsive National Assessment of Individual and Household Disaster Preparedness and Vulnerability in The Bahamas.	QCBS	Prior	July 2025	
3	Project Coordinator	ICS	Prior	April 2025	
4	Procurement Specialist	ICS	Prior	April 2025	

**C. Implementing Agency Procurement Capacity Building Activities with Time Schedule**

No.	Expected Outcome/ Activity Description	Estimated Cost	Estimated Duration (days)	Start Date	Comments
1.	Project kick-off meeting inclusive of CDB and Implementing Agency to increase the capacity of Implementing Agency to follow CDB's procurement procedures.		1	Q1 2025	
2	Increased capacity of Executing Agency to undertake procurement in accordance with CDB's Procurement Procedures through CDB's Online Procurement Training.		5	Q1 2025	Persons from the DRM Authority will be enrolled. All three courses can be completed in twenty (20) contact hours and are self-paced.