

**AGRI-FOOD SECTOR DEVELOPMENT AND STRENGTHENING OF THE  
NATIONAL FOOD SAFETY SYSTEM IN GRENADA**

**PROCUREMENT PLAN**

**I. GENERAL**

**Project Information**

Country: Grenada

Grantee: Government of Grenada (GOGR)

Project Name: Agri-Food Sector Development and Strengthening of the National Food Safety System in Grenada

Project Executing Agency: Grenada Bureau of Standards (GDBS)

Bank's Approval Date of the Procurement Plan: September, 2021

Period Covered by this Procurement Plan: August 2021–July 2023

**II. GOODS AND WORKS AND NON-CONSULTING SERVICES**

1. **Prior Review Threshold:** Procurement decision subject to prior review by the Bank:

|    | <b>Procurement Method</b>  | <b>Prior Review Threshold</b> | <b>Comments</b> |
|----|----------------------------|-------------------------------|-----------------|
| 1. | Limited Bidding - National | ALL                           |                 |

2. **Reference to (if any) Project Operational/Procurement Manual:** Procurement Policy for Projects Financed by CDB (November 2019), and Procurement Procedures for Projects Financed by CDB (January 2021).

3. **Any Other Special Procurement Arrangements:** For Goods and Services procured with funds from EPA and CSME Standby Facility eligibility for procurement shall be extended to countries eligible for procurement under EU-funded projects, which are not CDB Member Countries.

4. **Procurement Packages with Methods and Time Schedule**

| 1        | 2   | 3                     | 4                          | 5                           | 6                        | 7                                      | 8        |
|----------|---|-----------------------|----------------------------|-----------------------------|--------------------------|--|----------|
| Ref. No. | Contract Description  | Estimated Cost (EURO) | Procurement Method         | Pre-qualifications (Yes/No) | Bank Review (Prior/Post) | Expected Bid-Opening/Commencement Date | Comments |
| 1        | Purchase, delivery of three (3) refrigerated trucks and maintenance and operational training. | 165,000.00            | Limited Bidding - National | No                          | Prior                    | October 2021                           |          |

### III. CONSULTING SERVICES

1. **Prior Review Threshold:** Procurement decision subject to prior review by the Bank as stated in Procurement Policy for Projects Financed by CDB (November 2019):

|    | Selection Method                          | Prior Review Threshold | Comments |
|----|---|------------------------|----------|
| 1. | Consultant Qualifications Selection (CQS) | ALL                    |          |

2. **Reference to (if any) Project Operational/Procurement manual:** Procurement Policy for Projects Financed by CDB (November 2019), and Procurement Procedures for Projects Financed by CDB (January 2021).
3. **Any Other Special Procurement Arrangements:** For Goods and Consulting Services procured with funds from EPA and CSME Standby Facility eligibility for procurement shall be extended to countries eligible for procurement under EU-funded projects, which are not CDB Member Countries.

4. **Indicative Procurement Packages with methods:**

| 1        | 2   | 3                     | 4                | 5              | 6                                 | 7                   | 8        |
|----------|---|-----------------------|------------------|----------------|-----------------------------------|---------------------|----------|
| Ref. No. | Description of Assignment   | Estimated Cost (EURO) | Selection Method | Review by Bank | Expected Proposal Submission Date | Expected Start Date | Comments |
| 1        | Consultancy Services-HACCP Training.  | 12,696.00             | CQS              | Prior          | November 2021                     | January 2022        |          |
| 2        | Consultancy services - Post-harvest technology training for fresh produce value chain | 22,500.00             | CQS              | Prior          | November 2021                     | January 2022        |          |

**IV. IMPLEMENTATION AGENCY CAPACITY BUILDING WITH TIME SCHEDULE**

Project Launch Workshop: Schedule to be coordinated with the GDBS.

**To be determined in consultation with grant recipient.**

| No. | Expected Outcome/Activity Description | Estimated Duration | Start Date   | Comments |
|-----|---------------------------------------|--------------------|--------------|----------|
| 1.  | Project briefing meeting              | 1 day              | October 2021 |          |
| 2.  | Project launch meeting                | 1 day              | October 2021 |          |
| 3.  | Training on CDB e-learning modules    | Self-paced         | August 2021  |          |