

PROCUREMENT PLAN

I. GENERAL

Project Information

Country: Commonwealth of The Bahamas

Grantee: Government of the Commonwealth of The Bahamas

Project Name: Enhancing Bahamas National Quality Infrastructure through the Establishment of a Metrology Laboratory

Implementing Agency: Bahamas Bureau of Standards and Quality (BBSQ)

Bank's Approval Date of the Procurement Plan: January 2022.

Period Covered by This Procurement Plan: January 2022-July 2023.

II. GOODS AND WORKS AND NON-CONSULTING SERVICES

1. **Prior Review Threshold:** Procurement decision subject to prior review by the Bank:

	Procurement Method	Prior Review Threshold	Comments
1.	Limited Bidding (LB) - International	ALL	

2. **Reference to (if any) Project Operational/Procurement Manual:** Procurement Policy for Projects Financed by CDB (November 2019), and Procurement Procedures for Projects Financed by CDB (January 2021).

3. **Any Other Special Procurement Arrangements:** For Goods and Services procured with funds from EPA and CSME Standby Facility eligibility for procurement shall be extended to countries eligible for procurement under EU-funded projects, which are not CDB Member Countries.

4. **Procurement Packages with Methods and Time Schedule:**

1	2	3	4	5	6	7	8
Ref. No.	Contract Description	Estimated Cost (EURO)	Procurement Method	Pre-qualification (Yes/No)	Bank Review (Prior/Post)	Expected Bid-Opening/ Commencement Date	Comments
1	Purchasing and delivery of equipment		Limited Bidding (International)	No	Prior	February 2022	

III. CONSULTING SERVICES

1. **Prior Review Threshold:** Procurement decision subject to prior review by the Bank:

	Selection Method	Prior Review Threshold	Comments
1.	Quality-Based Selection (QBS)	All	
2.	Consultants' Qualification (CQS)	All	

2. **Reference to (if any) Project Operational/Procurement manual:** Procurement Policy for Projects Financed by CDB (November 2019), and Procurement Procedures for Projects Financed by CDB (January 2021).
3. **Any Other Special Procurement Arrangements:** For Goods and Consulting Services procured with funds from EPA and CSME Standby Facility eligibility for procurement shall be extended to countries eligible for procurement under EU-funded projects, which are not CDB Member Countries.
4. **Indicative Procurement Packages with methods:**

1	2	3	4	5	6	7	8
Ref. No.	Description of Assignment	Estimated Cost (EURO)	Selection Method	Review by Bank	Expected Proposal Submission Date	Expected Start Date	Comments
1	Consultancy Services- Technical Assistance to BBSQ for the Development of Metrology Services		QBS	Prior	January 2022	February 2022	
2	Consultancy Services - Development and implementation of a marketing and communications strategy		CQS	Prior	January 2022	March 2022	

IV. IMPLEMENTATION AGENCY CAPACITY BUILDING WITH TIME SCHEDULE

Project Launch Workshop: Schedule to be coordinated with BBSQ.

To be determined in consultation with grant recipient.

No.	Expected Description	Outcome/Activity	Estimated Duration	Start Date	Comments
1.	Project briefing meeting		1 day	January 2022	

2.	Project launch meeting	1 day	January 2022	
3.	Training on CDB e-learning modules	Self-pace	August 2021	Completed