

**Grant Agreement No. GA74/BZE: Development of a Risk-Based Sanitary and Phytosanitary  
Import and Export Control System for Belize**

**DEVELOPMENT OF A RISK-BASED SANITARY AND PHYTO-SANITARY  
IMPORT AND EXPORT CONTROL SYSTEM FOR BELIZE  
PROCUREMENT PLAN**

**I. GENERAL**

**Project Information**

Country: Belize

Grantee: Government of Belize

Project Name: Development of a Risk-based Sanitary and Phyto-Sanitary (SPS)  
Import and Export Control System for Belize

Executing Agency: Belize Agriculture Health Authority (BAHA)

Bank's Approval Date of the Procurement Plan: December 2021.

Period Covered by This Procurement Plan: May 2022 - March 2023

**II. GOODS AND WORKS AND NON-CONSULTING SERVICES**

1. **Prior Review Threshold:** Procurement decision subject to prior review by the Bank:

	<b>Procurement Method</b>	<b>Prior Review Threshold</b>	<b>Comments</b>
1.	<b>Limited Bidding (LB)</b>	<b>&gt;25,000</b>	

2. **Reference to (if any) Project Operational/Procurement Manual:** Procurement Policy for Projects Financed by CDB (November 2019), and Procurement Procedures for Projects Financed by CDB (January 2021).

3. **Any Other Special Procurement Arrangements:** N/A.

4. **Procurement Packages with Methods and Time Schedule**

**Grant Agreement No. GA74/BZE: Development of a Risk-Based Sanitary and Phytosanitary Import and Export Control System for Belize**

1.	2.	3.	4.	5.	6.	7.
Ref. No.	Contract Description	Procurement Method	Pre-qualification (Yes/No)	Bank Review (Prior/Post)	Expected Bid-Opening/Commencement Date	Comments
1	Purchase and delivery of ICT equipment (hardware and software)	Limited Bidding (LB)	No	Prior	September 2022	To be delivered to Belize

**II. CONSULTING SERVICES**

1. **Prior Review Threshold:** Procurement decision subject to prior review by the Bank:

	Selection Method	Prior Review Threshold	Comments
1.	Individual Consulting Selection (ICS)	ALL	

2. **Reference to (if any) Project Operational/Procurement Manual:** Procurement Policy for Projects Financed by CDB (November 2019), and Procurement Procedures for Projects Financed by CDB (January 2021).

3. **Indicative Procurement Packages with methods:**

1	2	3	4	5	6	7
Ref. No.	Description of Assignment	Selection Method	Review by Bank	Expected Proposal Submission Date	Expected Start Date	Comments
1.	Consultancy Services - Design of web-based Inspection Management System	ICS	Prior	May 2022	June 2022	
2.	Consultancy Services - Risk-based SPS Import and Export Control Framework (RSIECF)	ICS	Prior	July 2022	August 2022	
3.	Consultancy Services for procurement of equipment and software	ICS	Post	August 2022	September 2022	