

**Grant Agreement No. GA59/STV: Food Safety Certification System for Livestock Production and Trade in St. Vincent and the Grenadines**

**FOOD SAFETY CERTIFICATION SYSTEM FOR LIVESTOCK PRODUCTION AND TRADE IN ST. VINCENT AND THE GRENADINES**

**PROCUREMENT PLAN**

**I. GENERAL**

**Project Information**

Country: St. Vincent of the Grenadines

Grantee: Government of St. Vincent and the Grenadines (GOSVG)

Project Name: Food Safety Certification System for Livestock Production and Trade in St. Vincent and the Grenadines

Implementing Agency: Ministry of Agriculture, Forestry, Fisheries, Rural Transformation, Industry and Labour (Ministry of Agriculture)

Bank's Approval Date of the Procurement Plan: March 2022.

Period Covered by This Procurement Plan: May 2022–September 2023.

**II. GOODS AND WORKS AND NON-CONSULTING SERVICES**

1. **Prior Review Threshold:** Procurement decision subject to prior review by the Bank:

	<b>Procurement Method</b>	<b>Prior Review Threshold</b>	<b>Comments</b>
1.	Limited Bidding (LB) - International	ALL	
2.	Limited Bidding (LB) - national	>EUR11,000	

2. **Reference to (if any) Project Operational/Procurement Manual:** Procurement Policy for Projects Financed by CDB (November 2019), and Procurement Procedures for Projects Financed by CDB (January 2021).

3. **Any Other Special Procurement Arrangements:** For Goods and Services procured with funds from EPA and CSME Standby Facility eligibility for procurement shall be extended to countries eligible for procurement under EU-funded projects, which are not CDB Member Countries.

**Grant Agreement No. GA59/STV: Food Safety Certification System for Livestock Production and Trade in St. Vincent and the Grenadines**

**4. Procurement Packages with Methods and Time Schedule**

<b>1</b>	<b>2</b>	<b>3</b>	<b>4</b>	<b>5</b>	<b>6</b>	<b>7</b>	<b>8</b>
<b>Ref. No.</b>	<b>Contract Description</b>	<b>Estimated Cost (EURO)</b>	<b>Procurement Method</b>	<b>Pre-qualification (Yes/No)</b>	<b>Bank Review (Prior/Post)</b>	<b>Expected Bid-Opening/ Commencement Date</b>	<b>Comments</b>
1	Procurement of 40ft storage facility		Limited Bidding (national)	No	Prior	June 2022	Storage for table eggs
2	Small Equipment		Limited Bidding (international)	No	Prior	July 2022	Screening of infectious diseases
3	Water tanks		Limited Bidding (national)	No	Post	July 2022	1000 gallon
4	Foot baths		Limited Bidding (national)	No	Post	July 2022	For 20 farms
5	Signage		Limited Bidding (national)	No	Post	July 2022	For 20 farms
6	Database equipment		Limited Bidding (national)	No	Post	July 2022	Computer for database

**III. CONSULTING SERVICES**

1. **Prior Review Threshold:** Procurement decision subject to prior review by the Bank:

	<b>Selection Method</b>	<b>Prior Review Threshold</b>	<b>Comments</b>
1.	Individual Consultant Selection (ICS)	All	

2. **Reference to (if any) Project Operational/Procurement manual:** Procurement Policy for Projects Financed by CDB (November 2019), and Procurement Procedures for Projects Financed by CDB (January 2021).

**Grant Agreement No. GA59/STV: Food Safety Certification System for Livestock Production and Trade in St. Vincent and the Grenadines**

3. **Any Other Special Procurement Arrangements:** For Goods and Consulting Services procured with funds from EPA and CSME Standby Facility eligibility for procurement shall be extended to countries eligible for procurement under EU-funded projects, which are not CDB Member Countries.

4. **Indicative Procurement Packages with methods:**

1	2	3	4	5	6	7	8
Ref. No.	Description of Assignment	Estimated Cost (EURO)	Selection Method	Review by Bank	Expected Proposal Submission Date	Expected Start Date	Comments
1	Consultancy Services for the Development and Implementation of a Food Safety Training and Certification Programme		ICS	Prior	June 2022	July 2022	
2	Consultancy Services for the Development of an Information Management and Traceability System		ICS	Prior	July 2023	September 2023	