

PROCUREMENT PLAN

All figures are United States Dollars (USD)

A. General

1. Project Information:

Country: Saint Lucia

Borrower: Government of Saint Lucia (GOSL)

Project Name: Technical Assistance - Choc Bay to Gros Islet Road and Secondary Roads Improvement

Project Implementing Agency (EA): Department of Infrastructure, Ports and Transport (DIPT)

2. Approval Date of the Procurement Plan by the Caribbean Development Bank (CDB):

Original: April 19, 2023

3. Period covered by this Procurement Plan: April 20, 2023 to April 19, 2024

4. Relevant Procurement Guidelines: Procurement Policy for Projects Financed by CDB (November, 2019) and the Procurement Procedures for Projects Financed by CDB (January, 2021).

5. Prior Review Threshold: Procurement decision subject to Prior Review by CDB.

	Selection Method	Prior Review Threshold	Comments
1.	Firms: Quality and Cost-Based Selection (QCBS)	ALL	-
2.	Firms/Individuals: Non-Bank Financed (NBF)	None	Procurement procedures of GOSL apply.

B. Consulting Services

Ref No.	Package (Description)	Selection Method	Review by Bank (Prior/Post)	Expected Proposal Submission Date	Comments
1.	Feasibility Study and Detailed Design for Choc Bay to Gros Islet Road and Secondary Roads Improvement	QCBS	Prior	Q3 2023	
2.	Project Coordinator	NBF	None	Q2 2023	