

PROCUREMENT PLAN

A. General

1. **Project Information:**

Country: British Virgin Islands

Borrower: Government of the British Virgin Islands

Project Name: Rehabilitation and Reconstruction Loan – Hurricane Irma

Project Executing Agency: Projects Unit, Ministry of Finance
Projects Unit, Recovery and Development Agency

2. **Bank's Approval Date of the Procurement Plan:** February 9, 2021

3. **Period Covered By this Procurement Plan:** January 2021 to December 2021

B. Goods and Works and Non-Consulting Services

1. **Prior Review Threshold:** Procurement decision subject to prior review by the Bank as stated in Appendix 2 to the Guidelines for Procurement:



	Procurement Method	Prior Review Threshold (USD)	Comments
1.	ICB	> 1,000,000	Tender Documents for works will be subject to prior review.
2.	NCB	> 100,000	Tender Documents for works will be subject to prior review.

2. **Prequalification.** N/A

3. **Reference to Project Operational/Procurement Manual:** CDB's Procurement will be in accordance with Guidelines for Procurement (2006), for goods, works and non-consulting services, subject to the exceptions to these guidelines approved under DiMSOG (2009).

4. **Any Other Special Procurement Arrangements:** N/A

5. **Procurement Packages with Methods and Time Schedule:**

Procurements managed by the RDA 
 Procurements managed by the MOF-PU 

1	2	3	4	5	6
Ref No.	Contract (Description)	Procurement Method	Prequalification (Yes/No)	Bank Review (Prior/Post)	Expected Bid-Opening Date
1.	Eslyn Henley Learning Centre	ICB	No	Prior	July 2021
2.	Carrot Bay Road and Coastal Defences	ICB	No	Prior	December 2021
3.	Long Trench Retaining Walls	NCB	No	Prior	July 2021
4.	Fish Bay Road	NCB	No	Prior	July 2021
5.	Asphaltic Concrete Works – All packages	NCB	No	Prior	April 2021
6.	West End Ferry Terminal	ICB	No	Prior	September 2021
7.	Magistrates Court Rehab.	ICB	No	Prior	July 2021
8.	ICT for CAC	ICB	No	Prior	November 2021
9.	CAC Building Services Rehabilitation	ICB	No	Prior	November 2021



C. **Consulting Services**

1. **Prior Review Threshold:** Procurement decision subject to prior review by the Bank as stated in Appendix 1 to the Guidelines for the Selection and Engagement of Consultants:

	Selection Method	Prior Review Threshold (USD)	Comments
1.	QCBS	> 75,000	-

2. **Short list comprising entirely of national consultants:** N/A
3. **Reference to (if any) Project Operational/Procurement Manual:** CDB Procurement will be in accordance with Guidelines for Procurement for the Selection and Engagement of Consultants (2011), subject to the exceptions to these guidelines approved under DiMSOG (2009).
4. **Any Other Special Procurement Arrangements:**
- (a) A waiver of the provisions of paragraph 4.42 of DiMSOG (2009) to increase the financial limit applicable to the permitted modifications of CDB's Guidelines for the Selection and Engagement of Consultants by Recipients of CDB Financing (October 2011) to a value of \$550,000.
 - (b) A waiver of CDB's Guidelines for the Selection and Engagement of Consultants by Recipients of CDB Financing (October 2011), to extend eligibility to all countries with respect to UNDP, UNICEF and PAHO's selection of sub-consultants and experts and for the supply of goods required to perform their services under contracts for Project Management –and Psychosocial Support, respectively.

5. **Procurement Packages with Selection Methods and Time Schedule:**

Procurements managed by the RDA 


Procurements managed by the MOF-PU

1	2	3	4	5
Ref No.	Assignment (Description)	Selection Method	Bank Review (Prior/Post)	Expected Proposal Submission Date
1.	Consultant – West End Ferry terminal	QCBS	Prior	January 2021