

PROCUREMENT PLAN

I. General

1. **Project Information:**

Country: The Republic of Haiti

Beneficiary: The Government of Haiti

Project Name: Technical Assistance - Support for Training in Geospatial Mapping for Rural Haiti

Project Implementing Agency: The Ministère des Travaux Publics, Transports et Communications (the Ministry of Public Works, Transport and Communication).

2. **Bank's Approval Date of the Procurement Plan:** Original Date: June 2020
Amendment 1: May 2021

3. **Period Covered by This Procurement Plan:** May 2021 to December 2022

II. Goods and Works and Non-Consulting Services:

1. **Prior Review Threshold:** Procurement decision subject to prior review by the Bank.

	Procurement Method	Prior Review Threshold (USD)	Comments
1.	LB (Goods/Non-Consulting Services)	≥10,000	

2. **Prequalification:** No

3. **Reference to Project Operational/Procurement Manual:** Procurement Policy for Projects Financed by CDB and the Procurement Procedures for Projects Financed by CDB (November 2019).

4. **Any Other Special Procurement Arrangements:**

Procurement Packages with Methods and Time Schedule:

1	2	3	4	5	6	7
Ref No.	Contract (Description)	Estimated Cost (SD)	Procurement Method	Review by Bank (Prior/Post)	Expected Bid-Opening Date	Comments
NC 1	Workshop Hosting		LB	Prior	September, 2021	
NC 2	Field Survey Transportation and Accommodations		LB	Prior	September, 2021	
NC 3	Security		LB	Prior	September, 2021	

III. Consulting Services

1. **Prior Review Threshold:** Procurement decision subject to prior review by the Bank:

	Procurement Method	(USD) Prior Review Threshold	Comments
CS 1.	DS	All	
CS 2.	ICS	> 20,000	

2. **Short list comprising entirely of national consultants:** N/A
3. **Reference to (if any) Project Operational/Procurement Manual:** Procurement Policy for Projects Financed by CDB and the Procurement Procedures for Projects Financed by CDB (November 2019).
4. **Any Other Special Procurement Arrangements:**

Procurement eligibility shall be extended to firms from Australia for the consulting service for training in geospatial mapping for rural Haiti contract.

Procurement Packages with Selection Methods and Time Schedule:

Ref No.	Assignment (Description)	Estimated Cost	Selection Method	Review by Bank (Prior/Post)	Expected Proposal Submission Date	Comments
C-1	Training in Geospatial Mapping for Rural Haiti Consultancy		DS	Prior	December 2020	Initial proposal already submitted
C-2	Project Management (PC)		ICS	Prior	June 2021	
C-3	Audit of Designated Account		ICS	Prior	November 2021	

IV. Implementing Agency Capacity Building Activities with Time Schedule

No.	Expected Outcome/ Activity Description	Estimated Cost	Estimated Duration	Start Date	Comments

V. Summary of Proposed Procurement Arrangement

Project Component	CDB									NBF (\$'000)	Total Cost (\$'000)
	Primary	Secondary			Other						
	DS	LB	CQS								
1. Training in Geospatial Mapping for Rural Haiti Consultancy											
2. Project Management											
3. Audit of Designated Account											
4. Workshop Hosting											
5. Field Survey Transportation and Accommodations											
6. Security											
7. Price Contingency											
Total											

CQS Consultant Quality Selection

DS Direct Selection

LB Local Bidding

NBF Non-Bank Financed

NCB National Competitive Bidding