

PROCUREMENT PLAN

A. General

1. **Project Information**

Country: Belize

Borrower: Government of Belize

Project Name: Philip Goldson Highway and Remate Bypass Upgrading Project

Implementing Agency: Ministry of Infrastructure Development and Housing

2. **Bank's Approval Date of the Procurement Plan:** December 10, 2020 [Original]
January 19, 2021 [Revised]
3. **Period covered by this Procurement Plan:** January 19, 2021 to January 19, 2022
4. **Prior Review Thresholds:** Procurement decision subject to prior review by the Bank.

Procurement Method	Prior Review Threshold, USD	Comments
ICB (Works)	>1,000,000	
QCBS	>100,000	
ICS	>2,000	
LB (Goods and Works)	>5,000	
NCB (Goods)	>20,000	

5. **Reference to relevant Procurement Guidelines**
- Procurement Policy and Procedures for Projects Financed by CDB (2019)
6. **Any Other Special Procurement Arrangements**
- N/A
7. **Procurement Waivers**
- No Procurement Waivers were required as part of this Appraisal.

B. Goods, Works, and Non-Consulting Services

Bank Ref No.	Contract (Description)	Procurement/ Selection Method	Prequalification (Yes/No)	Review by Bank (Prior/Post)	Expected Bid-Opening Date	Comments
73600-W-7	Works Lot 1	ICB	Yes	Prior	December 2020	
73600-W-8	Works Lot 2	ICB	Yes	Prior	December 2020	
73600-W-9	Works Lot 3	ICB	Yes	Prior	December 2020	
73600-W-19	Works Lot 4	ICB	Yes	Prior	December 2020	
73600-W-14	Minor Works for Safe School Zones	LB	No	Prior	July 2022	Various national contracts
73600-G-30	Project management vehicles	LB	No	Prior	January 2021	National contract
73600-G-31	Project management furniture and equipment	LB	No	Post	January 2021	Multiple national contracts

C. Consulting Services

Bank Ref No.	Assignment (Description)	Selection Method	Review by Bank (Prior/Post)	Expected Proposal Submission Date	Comments
73600-C-1	Project Coordinator	NBF	n/a	April 2021	
3600-C-18	Development and Implementation of a Community and Schools Public Education	QCBS	Prior	April 2021	
73600-C-20	Design and Construction Supervision of Minor Works for Safe School	ICS	Prior	January 2022	
73600-C-21	Development and Implementation of a Livelihoods Capacity Development Strategy and	QCBS	Prior	March 2021	
73600-C-22	Project Engineer	ICS	Prior	January 2021	
73600-C-23	Community Liaison Officer	ICS	Prior	January 2021	
73600-C-25	Social and Gender	ICS	Prior	January 2021	
73600-C-26	Environmental Specialist	ICS	Prior	January 2021	
73600-C-27	Monitoring and Evaluation	ICS	Prior	February 2021	
73600-C-28	Road Inspector	ICS	Prior	April 2021	

D. Procurement Capacity Building activities for the Implementing Agency

A procurement e-learning module has been prepared by CDB's Procurement Policy Unit and is accessible online to all BMCs.

Goods, Works, and Non-Consultancy Services:

- NCB - National Competitive Bidding
- ICB - International Competitive Bidding
- RCB - Regional Competitive Bidding
- LB - Limited Bidding
- DS - Direct Selection
- FA - Force Account
- CP - Commercial Practices
- APA - Alternative Procurement Arrangements
- NBF - Non-Bank Financed
- Other

Consultancy Services:

- QCBS - Quality and Cost-Based Selection
- QBS - Quality-Based Selection
- FBS - Fixed Budget Selection
- LCS - Least-Cost Selection
- CQS - Consultants' Qualification Selection
- DS - Direct Selection
- CP - Commercial Practices
- APA - Alternative Procurement Arrangements
- ICS - Individual Consultants Selection
- NBF - Non-Bank Financed
- Other (as above)