
 

Grant Agreement No. GA59/STL: Enhancing the Capacity of Stakeholders in The Agricultural 

Sector to Supply Quality Products in New Markets 

 

ENHANCING THE CAPACITY OF STAKEHOLDERS IN THE AGRICULTURAL SECTOR TO 

SUPPLY QUALITY PRODUCTS IN NEW MARKETS 

 

PROCUREMENT PLAN 

 

I. GENERAL 

 

Project Information  

 

Country:    Saint Lucia  

 

Grantee:  Export Saint Lucia 

 

Project Name:  Enhancing the capacity of stakeholders in the agricultural sector 

to supply quality products in new markets 

 

Implementing Agency:  Export Saint Lucia 

 

Bank’s Approval Date of the Procurement Plan:   May 2022; Revised December 8, 2022 

 

Period Covered by This Procurement Plan:  December 2022–June 2023.  

 

II. GOODS AND WORKS AND NON-CONSULTING SERVICES 

 

1. Prior Review Threshold: Procurement decision subject to prior review by the Bank:  

 

 Procurement Method Prior Review Threshold Comments 

1. Limited Bidding (LB)  >EUR20,000 
 

 

2.  Reference to (if any) Project Operational/Procurement Manual: Procurement Policy for 

Projects Financed by CDB (November 2019), and Procurement Procedures for Projects 

Financed by CDB (January 2021). 

 

2. Any Other Special Procurement Arrangements: For Goods and Services procured with 

funds from EPA and CSME Standby Facility eligibility for procurement shall be extended to 

countries eligible for procurement under EU-funded projects, which are not CDB Member 

Countries. 

 

3. Procurement Packages with Methods and Time Schedule 
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1 2 4 5 6 7 8 

Ref. 

No. 

Contract 

Description 

Procurement 

Method 

Pre- 

qualification 

(Yes/No) 

Bank 

Review 

(Prior/Post) 

Expected Bid-

Opening/ 

Commencement 

Date 

Comments 

1  Purchase hardware 

and software, PCs 

and tablets to 

execute training  

 

LB- 

National 

No Prior January 2023  

2  Purchase 

equipment and 

other infrastructure 

for 3 pack houses  

 

LB-

International  

No Prior February 2023  

3  Purchase 

refrigerated truck 

(supply, shipping, 

training on vehicle 

operation and 

maintenance) 

 

LB-National No Prior January 2023  

 

III. CONSULTING SERVICES 

 

1. Prior Review Threshold: Procurement decision subject to prior review by the Bank:  

 

 Selection Method Prior Review Threshold Comments 

1.  Consultant 

Qualifications Selection 

(CQS) 

All  

2.  Individual Consultants 

Selection (ICS) 

All   

 

2. Reference to (if any) Project Operational/Procurement manual: Procurement Policy for 

Projects Financed by CDB (November 2019), and Procurement Procedures for Projects 

Financed by CDB (January 2021). 

 

3. Any Other Special Procurement Arrangements: For Goods and Consulting Services 

procured with funds from EPA and CSME Standby Facility eligibility for procurement shall 

be extended to countries eligible for procurement under EU-funded projects, which are not 

CDB Member Countries. 

 

4. Indicative Procurement Packages with methods: 
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Ref. 

No. 

Description of 

Assignment 

Selection 

Method 

Review 

by 

Bank 

Expected 

Proposal 

Submission 

Date 

 

Expected 

Start Date 

Comments 

1  Consultancy Services to 

facilitate the 

Implementation of Food 

Safety Management 

Systems in selected 

farms and fresh produce 

pack houses/exporters. 

 

CQS Prior December 2022 January 2023  

2  Consultancy Services for 

contractor/engineer for 

upgrading of pack 

houses. 

 

ICS Prior February 2023 March 2023  

 

 

 


