
PROCUREMENT PLAN 

 

 

A. General 

 

1. Project Information 

Country: St. Kitts and Nevis 

Borrower/Beneficiary: Government of St Kitts and Nevis (GOSKN) 

Project Name: Geothermal Drilling Project – St. Kitts and Nevis 

Executing Agency: Nevis Electricity Company Ltd. (NEVLEC) 

 

2. Bank’s Approval Date of the Procurement Plan: December 9, 2022 

 

3. This Procurement Plan is valid until:   December 31, 2024 

 

4. Prior Review Thresholds: Procurement decision subject to prior review by the Bank. 

 

Procurement Method Prior Review Threshold Comments 

ICB (Works) >1,000,000  

QCBS >100,000  

DS >2,000  

ICS >2,000  

NBF No review  

 

5. Reference to relevant Procurement Guidelines 

• Procurement Policy for Projects Financed by CDB (2019) and Procurement Procedures for 

Projects Financed by CDB (2021) 

 

6. Any Other Special Procurement Arrangements 

• N/A 

 

7. Procurement Waivers 

• In accordance with the SEF financing agreements signed between CDB and IDB, eligibility 

shall be extended to IDB member countries that are not CDB member countries.  A waiver of 

the Procurement Policy for Projects Financed by CDB and the eligibility approved by CDB’s 

Board of Directors under the aforementioned CDB-IDB financing agreements has been 

approved to extend eligibility for the geothermal drilling contractor(s) beyond CDB member 

countries to all countries, given that the required specialist drilling providers reside to a large 

extent in countries which are not CDB or IDB member countries.  
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B. Goods, Works and Non-Consulting Services 

 

Ref No. Contract (Description) 
Estimated 

Cost 

Selection 

Method 

Prequalification 

(Yes/No) 

Review by Bank 

(Prior/Post) 

Expected Bid- 

Opening Date 
Comments 

B-1 Site and Offsite Preparation  NBF n/a n/a n/a Ongoing 

B-2 Geothermal Drilling 

Contractor 

 ICB No Prior April 2023  

 

C. Consulting Services 

 

Ref No. Assignment (Description) 
Estimated 

Cost 

Selection 

Method 

Review by Bank 

(Prior/Post) 

Expected Proposal 

Submission Date 
Comments 

C-1 Project Preparation   NBF N/A N/A  

C-2 Project Coordinator  NBF N/A N/A  

C-3 Community Liaison Officer  ICS Prior January 31, 2023  

C-4 Engineering Services Consultancy  DC Prior  DC justified based on consultant 

firm having been competitively 

procured and continuation of 

effort. 

 

D. Procurement Capacity Building activities for the Implementing Agency 

 

• Project Launch Workshop: Completed in March 2021 

 

• The provision of online procurement e-learning by the CDB 

 

 
Goods, Works, and Non-Consultancy Services Consultancy Services: 

• APA - Alternative Procurement Arrangements 
• CP - Commercial Practices 
• DS - Direct Selection 
• FA - Force Account 
• ICB - International Competitive Bidding 
• LB - Limited Bidding 
• NBF - Non-Bank Financed 
• NCB - National Competitive Bidding 
• RCB - Regional Competitive Bidding 

• APA - Alternative Procurement Arrangements 
• CP - Commercial Practices 
• CQS - Consultants' Qualification Selection 
• DS - Direct Selection 
• FBS - Fixed Budget Selection 
• ICS - Individual Consultants Selection 
• LCS - Least-Cost Selection 
• NBF - Non-Bank Financed 
• QCBS - Quality and Cost-Based Selection 



• Other 
 

• QBS - Quality-Based Selection 
• Other 

 


