
PROCUREMENT PLAN 
 

 

A. General 
 

1. Project Information 

 
Country:  Guyana 

 

Borrower:  Government of Guyana 

 

Project Name:  Linden to Mabura Hill Road Upgrade 

 

Implementing Agency:  Ministry of Public Works, Works Services Group 

 
 

2. Bank's Approval Date of the Procurement Plan:   February 3, 2021 

 

3. This Procurement Plan is valid until:   June 11, 2022 

 

4. Prior Review Thresholds: Procurement decision subject to prior review by the Bank. 

 

Procurement Method Prior Review Threshold Comments 

 
ICB (Works) 

greater than and equal to 

1,000,000 

 

 

Firms/Individuals: Direct Selection 
 

ALL 
 

 

QCBS ALL 
 

 

5. Reference to relevant Procurement Guidelines 

 

• Procurement Policy for Projects Financed by CDB (November, 2019) 

• Procurement Procedures for Projects Financed by CDB (January, 2021) 

 

6. Any Other Special Procurement Arrangements 

 

None 

 

7. Procurement Waivers 

• No Procurement Waivers were required as part of this Appraisal 
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B. Works 

 

Ref No. 
Contract 

(Description) 

Procurement/ 

Selection 

Method 

Prequalification 

(Yes/No) 

Review by 

Bank 

(Prior/Post) 

Expected Bid- 

Opening Date 
Comments 

73602-N-2 
Linden to Mabura Hill 

Road Upgrade ICB Yes Prior September  2021 
This is a two (2) stage selection 

process, Prequalification followed 

by the Bidding stage. Invitation to 

Prequalify will be issued in 

February 2021 and Invitation to 

Bid will be issued to pre-qualified 

bidders in May 2021. 

 

 

 

C. Consulting Services 

 

 

Ref No. 

 

Assignment (Description) Selection Method 
Review by Bank 

(Prior/Post) 

Expected Proposal 

Submission Date 

 

Comments 

 

73602-C-3 
Supervision Services for the Linden to 

Mabura Hill Road Upgrade 

 

DS 

 

Prior 

 

February 2021 

The DS process represents a 

natural continuation of the 

previous work carried out by the 

firm, who was selected 

competitively to perform the initial 

work, under a procurement process 

satisfactory to CDB. 

 

73602-C-4 

Needs Assessment Capacity Building 

and Grant Assistance for SMEs 

 

QCBS 

 

Prior 

 

October 2021 
 

 

73602-C-5 

Project Management Services for the 

Linden to Mabura Hill Road Upgrade 

 

QCBS 

 

Prior 

 

May 2021 

Request for Expressions of Interest 

will be issued in February 2021. 

 

73602-C-7 
Social and Gender Resilience 

Building Consultancy Services 

 

QCBS 

 

Prior 

 

October 2021 
 

 

73602-C-8 

Community Level Road Safety 

Education Consultancy 

 

QCBS 

 

Prior 

 

August 2022 
 

 Consulting Services for     
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73602-C-9 Strengthening Axle Load Control QCBS Prior September 2021 

 
Goods, Works and Non-Consultancy Services: 

- NCB - National Competitive Bidding 

- ICB - International Competitive Bidding 

- RCB - Regional Competitive Bidding 

- LB - Limited Bidding 

- DS - Direct Selection 

- FA - Force Account 

- CP - Commercial Practices 

- APA - Alternative Procurement Arrangements 

- NBF - Non-Bank Financed 

- Other 

 

Consultancy Services: 

- QCBS - Quality and Cost-Based Selection 

- QBS - Quality-Based Selection 

- FBS - Fixed Budget Selection 

- LCS - Least-Cost Selection 

- CQS - Consultants' Qualification Selection 

- DS - Direct Selection 

- CP - Commercial Practices 

- APA - Alternative Procurement Arrangements 

- ICS - Individual Consultants Selection 

- NBF - Non-Bank Financed 

- Other (as above) 

 

 


